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ABSTRACT
Preliminary documentation was completed for the "ATS Data Processing System
Design" and the "Flight Evaluation Plan" during the quarter. Summaries of both
documents are included in the section on Analysis and Integration. Studies that were
completed since April include: capture analysis for the ATS-A vehicle; results of in-
version studies for both thruster and flywheel inversion; and hysteresis damper studies
for both constant and variable saturation torque damping, the so called "bow-tie" con-
cept. By direction at the end of the quarter, all analytical and design efforts were
discontinued on the variable torque hysteresis damping concept. The values of hysteresis
damping torques recommended by GE are nominally 175 dyne-em for the ATS-A and
50 dyne-cm for the ATS-D/E.
Engineering analysis for the ATS Mathematical Model has been completed, except for
incorporation of the rod thermal bending module.
The status of the design and fabrication of the Boom Subsystem is given in Section 3.
An evaluation of the O-ring seal used in the boom drive assembly and results of lubri-
cation tests are reported. The results are presented for the first three weeks of silver
plated tarnishing tests. The object of the test is to measure the degradation of the rod
absorptivity due to exposure to ambient environment. A series of photographs illustrate
the developmental models of the transmission assembly, TV tip targets and test fixtures
which were fabricated and initially tested at deHavilland.
A report is included showing the results of the tests run on the development and
engineering units of the boom assembly.
The emphasis changed during the reporting period from conceptual layouts and engineer-
ing development tests of the Combination Passive Damper to the preparation of the de-
tailed design drawings that are required for fabrication and assembly of the engineering
units, thermal model and dynamic model. An explanation of the CPD functions is
presented with the aid of the top assembly drawing (Figure 4-1). This drawing com-
bines the CPD package with the baseplate and shows the damper boom attachment.
Testing activity in support of the CPD design included impact cushion tests, of the
caging when the damper is uncaged; corrosion tests of CPD materials to the humidity
conditions of the applicable specification (SVS-7314}; and evaluation of the force vs.
travel characteristics of the damper clutch solenoid.
The dynamic model and Engineering Unit No. 1 of the Passive Hysteresis Damper were
received from TRW Inc. during June. Testing has been initiated on these units.
The latest design of the damper boom angle indicator is included in the report, together
with the layout drawing (Figure 4-6). An in-house design review was conducted at GE
xi
on June 30thto review the design andthe adequacyof the angle indicator concept.
Reliability information was presented at the meeting on the performance of the photo-
transistors to beused in the angle indicator. Similar phototransistors have been
operated successfully in Gemini ground checkout equipment, and the same family of
photo devices have beenoperated in orbit, aboard an NRL satellite, for over 15,000
hours without a failure.
The TV camera has beendesignated as the Lear-Siegler Model 0431F, a modification
of Model 0431C,which has beenflown successfully on at least two ECHOlaunches.
An attempt was madeto obtain photographsof the TV monitor to show the terminator
on a three-foot model globe with the use of actual sunlight as the illumination source.
Two photographsare included of the earth simulation tests. These initial results were
not satisfactory; however, other tests of this type are plannedduring the next quarter.
Vending requirements for the TV camera were established, to prevent corona. Supporting
analysis is included.
An illustration of the woodenmodkupis shownof the Power Control Unit that was
fabricated during the reporting period. The mechanical layout of the PCUwas com-
pletely redesigned to reduce the weight from an estimated 18poundsto 10.75 pounds.
SevenPCUfunctions were eliminated as a result of the weight reduction. A listing of
the present PCUfunctions is given.
An analysis of the Solar Aspect Sensor detector-electronics interface that was performed
during the quarter is presented in this report.
A detailed report of Quality Control activities is given. These activities are divided
into four areas that include: engineering, test, in-house and subcontractor surveillance,
and materials andprocesses investigations in support of the ATS development.
Reliability analyseswere completed for the Solar Aspect Sensor and the Passive
Hysteresis Damper. A summary of Parts and Standards activities is included, together
with the most significant items of progress. A computer program is provided which
will beused as a basis for predicting degradation of parts under power aging. The
program andits advantagesare also reported as a new technology in Section 9.
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SECTION 1
INTRODUCTION
i.i PURPOSE
This report documents the technical progress made during the period fromApril 1,
1965 to June 30, 1965, toward the design and development of Gravity Gradient
Stabilization Systems for the Applications Technology Satellites.
I.2 PROGRAM CONTRACT SCOPE
Under Contract NAS 5-9042, the Spacecraft Department of the General Electric
Company has been contracted to provide gravity gradient stabilization systems for
three Applications Technology Satellites: one to be orbited at 6000 nautical miles
(ATS-A), and two to be orbited at synchronous altitude (ATS-D and ATS-E). Each
system will consist of primary booms, damper boom, damper, attitude sensors and the
power conditioning unit. In addition to the flight systems, GE will provide a thermal
model, a dynamic model, engineering unit and two prototype units. GE will also supply
two sets of aerospace ground equipment.
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2. SYSTEMSANALYSISANDINTEGRATION
2.1 EVENT SUMMARY
Events having a significant bearing on the course and direction of ATS systems anal-
ysis efforts during the past quarter are summarized as follows:
14 April 1965: GE status presentation to Mr. Dan Mazur, NASA/GSFC, including a
summary of negotiated systems work packages and plan of attack for each.
16 April 1965: Received HAC's "Shadow Time Prediction Nomogram". Based on pur-
suant studies, only two launch periods in 1967 will meet all known launch constraints:
(1) 3/10/67 to 3/27/67 or (2) 9/10/67 to 9/25/67 (See paragraph 2.4).
20 April 1965: Finalized version of negotiated work statement.
21 April 1965: ATS Trajectory Meeting at Lewis Research Center. The decision was
made to yaw the Agena 90 degrees relative to the orbit plane prior to separation of the
ATS gravity gradient spacecraft. Tolerances on this maneuver plus separation rate
tolerances and orbit tolerances were obtained. The decision to deploy the stabiliza-
tion booms by ground telemetry command was confirmed. (See paragraph 2.6.1 for
ATS-A Capture Analysis).
13 May 1965: Meeting at NASA/GSFC to review progress and establish definitive
ground rules for the subliming rocket inversion maneuver. (See paragraph 2.6.2).
May - June 1965: Concerted systems analysis efforts by NASA/GSFC and GE/SD to
arrive at a mutually acceptable and realistic design specification for the Passive
Hysteresis Damper (PHD). "Bow-tie" and constant torque profiles were analyzed and
optimized relative to perfo_z_ance data for the Eddy Current Damper (ECD). An
"optimum" bow-tie specification was presented unofficially to TRW, Inc. on 8 June
1965. Characteristic performance of this damper (relative to "optimum" values for
constant-torque profiles and eddy-current damping) is presented in paragraph 2.6.3.
Implementation problems associated with the bow-tie approach are complicated by the
inherent negative magnetic spring characteristic.
25 June 1965: Joint meeting of NASA/GSFC, GE/SD and TRW at TRW to review results and
recommendations of TRW's systems analysis group relative to optimum PHD perform-
ance. GSFC and GE results were accepted as valid.
1 July 1965: Received direction from NASA/GSFC to utilize GE's recommended con-
stant saturation torque values of 175 dyne-cm for ATS-A and 50 dyne-cm for ATS-D.
The work on "bow-tie" configuration is to be halted due to implementation and sched-
ule problems.
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2.2 ATS MATHEMATICAL MODEL
The engineering analysis for the ATS Math Model is complete except for incorporation
of equations for the rod thermal bending module. This should be completed by mid-
August. However, the formal documentation will require about two months due to
the length and complexity of material involved. Target date for delivery to NASA/
GSFC has been established as 15 October. Programming and checkout will continue
beyo_,d that dale with delivery of the final report and listing by the end of December.
Work has commenced on a Math Model Acceptance Specification. Equations utilized
to account for rod thermal bending are discussed in paragraph 2.7.
2.3 ATTITUDE DETERMINATION PROGRAM
The basic engineering analysis of ATS attitude measurements and measurement errors
is essentially complete. Documentation of the solar aspect sensor/antenna polariza-
tion measurement system analysis is all that remains. Emphasis during the forth-
coming quarter will shift to heavier use of the computer as a design tool. Two in-
vestigative-type programs are being developed: (1) Simulation program for producing
theoretical sensor data, (2) Data processing investigation program. These two pro-
grams will be used in conjunction to investigate techniques for data correction and
smoothing and will utilize basic procedures to be incorporated in the Attitude Deter-
mination Program.
An ATS Data Processing System Preliminary Design Specification has been completed
and forwarded to NASA/GSFC for review and comment. A meeting to negotiate agree-
ment on the contents of the document (as well as the ATS Preliminary Flight Evalua-
tion Plan - paragraph 2.5) is planned for the latter part of July. A summary of the
Data Processing System Preliminary Design Specification is given in the following
paragraphs.
The Attitude Determination Program (ADP) has been developed sufficiently to be de-
scribed by the modular blocks shown in Figure 2-1. Continuing data processing and
reduction studies will be performed on each block for the program specification yet
to be written. It should not be construed that the program will not undergo configura-
tion changes as a result of these developmental studies; however, this present config-
uration represents concisely all the data processing functions that must be performed
as stipulated by the ATS data handling requirements.
2.3.1 INPUT DATA BLOCK
All data to be processed by the ADP will be read by the Input Data block, both quick-
look data from teletype and long term data from tape. The raw data to be utilized in
the program will be selected here and functionalized, i.e., converted to engineering
units. The Input Data block will then output the selected data either for diagnostic
data processing or for attitude determination.
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2.3.1 INPUT DATA
2.3.4
2,3.5
2.3.6
2.3.7
A. INPUT QUICK LOOK OR LONG TERM
B. PERFORM DATA SELECTION
C. FUNCTIONALIZE DATA
!
1
COMPUTE ORBIT
A. ORBIT DATA EXTRAPOLATION
B. ORBIT DATA INPUTTED
C. ORBIT GENERATOR FROM ELEMENTS
COMPUTE DECISION
A. COMPUTE ACCURACIES FROM METHODS
B. DECIDE ATT. DET. METHOD
!C. PERFORM DATA INTERPOLATION
!D. EDIT DATA
i
i,,
COMPUTE ATTITUDE
2.3.2
2.3.3
DIAGNOSE DATA
A. COMPUTE MEAN a STD DEV.
B. EVENT MONITOR
i C. LEVEL MONITOR
OUTPUT DIAGNOSTIC DATA
A. LIST OUTPUT DATA
B. PLOT DATA
A. COMPUTE IR PITCH AND ROLL
B. COMPUTE S/A PITCH AND ROLL
C. COMPUTE A/P YAW
D. COMPUTE IR-S/A PITCH I ROLLI YAW
OUTPUT ATTITUDE DATA
A. OUTPUT QUICK LOOK DATA
B. PLOT DATA
C. OUTPUT NASA AND LIST DATA
Figure 2-1. Attitude Determination Program Modular Blocks
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2.3.2 DIAGNOSTIC DATA BLOCK
In this function block the data will be scrutinized or analyzed for performance evalua-
tion of the gravity gradient subsystem. Event data and command data will be moni-
tored for changes in significant occurrences in events and commands, level changes
of interest for steady state functions will be monitored; means and standard deviations
for the telemetry functions will be computed for a comprehensive yet concise history
of the subsystem operation.
2.3.3 OUTPUT DIAGNOSTIC DATA
All diagnostic data, whether volumetrically reduced by diagnostic monitoring or re-
quired at its original sampling rate, will be outputted in a listed form or plotted.
Primary usage of these output data will be for in-house subsystem data evaluations.
2.3.4 COMPUTE ORBIT BLOCK
The orbit block will compute the vehicle orbital parameters required for attitude de-
termination. As presently envisioned, it will handle either orbital elements or will
have the capability to read in the time-dependent latitude and longitude available from
the NASA/WMSAD output.
2.3.5 COMPUTE DECISION BLOCK
The Compute Decision block will:
1. Compute the errors for the different means of determining attitude.
2. Make decision as to which attitude determination method is to be used or ap-
ply weighting technique for combinations of methods.
3. Interpolate all data to within an allowed time coincidence band.
4. Edit or filter the data as required before computation of attitude.
2.3.6 COMPUTE ATTITUDE BLOCK
This function block will compute the satellite attitude using all the previously processed
data. Submodules will be available for each sensor-paired combinations required for
the calculation. This block will use basically IR data, Solar Aspect data, and Antenna
Polarization data or any combination dependent on data availability from "no data avail-
able" (from any one sensing scheme) to redundant Antenna Polarization data from sev-
eral stationsources. The basic philosophy will be to use all available data to compute
attitude.
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2.3.7 OUTPUT ATTITUDE DATA
The Output Attitude Data block formats all data for outputting and writes the data on
the proper media for presentation to customers. Outputting of data includes the tele-
type output of Quick Look data and the BCD data written on magnetic tape for transmis-
sion to NASA. In-house customers of data will receive, along with the NASA output,
printed listings of all parameters required to evaluate the satellite attitude. These
parameters are intermediate outputs of each module described in the functional flow
for attitude determination.
2.4 ORBrr TEST PLAN
2.4.1 LAUNCH CONSTRAINTS
The ATS Gravity Gradient Orbit Test Plan (reference GE's First and Third Quarterly
Reports) calls for an initial 27-day period of continuous sunlight following orbit injec-
tion. The purpose of this requirement is to isolate the possible spacecraft attitude
perturbations due to gravity gradient boom "thermal twang" phenomena at eclipse en-
try and exit. This effect can range from negligible to severe depending upon the phase
relationship of the excitation dynamics of the individual booms. If the booms are dy-
namically identical, the effect of "thermal twang" will produce in-phase motion of all
booms and result in a simple center-of-mass translation transient with negligible ef-
fect on spacecraft attitude dynamics. However, if the booms are not dynamically iden-
tical (a more probable situation), the effect of "thermal twang" will be to induce indi-
vidual boom motion which tends to creep out-of-phase with respect to motions of the
other booms. This could lead to a significant transfer of rotational energy to the
spacecraft central body and produce an appreciable effect on spacecraft attitude dyna-
mics. To insure the opportunity for an initial evaluation of spacecraft performance,
free of the complexities of possible boom dynamics perturbations, the initial period of
continuous sunlight is required. An exact 27-day period is not required but it is felt
that at least 3 to 4 weeks is necessary to obtain the required performance data.
If the initial period of continuous sunlight is to be accomplished, however, the associ-
ated launch constraints must be compatible with the additional (and primary) constraints
associated with the requirement that the sun vector be no more than 25 degrees out of
the orbit plane for the entire useful life of the spacecraft. (This latter constraint is a
design condition for the HAC solar power supply). The HAC "Shadow Time Prediction
Nomagram", p. 2-7, HAC Quarterly Progress Report No. 2, facilitates a relatively
quick tradeoff on these conditions.
Three curves are shown in Figure 2-2. All are plotted versus launch date. Periods
of continuous sunlight have been maximized subject to the constraint that 8 '<_ 25 de-
grees for greater than 15 months. (8' = solar incidence angle relative to orbit plane).
The first curve gives the length of time that 8, _<25 degrees; the second curve gives
initial conditions on the HAC nomogram); the third curve gives the maximum days
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continuous sunlight. It quickly becomes apparent that there are only two periods du-
ring 1967 where all conditions are satisfied:
1. 3/10/67 to 3/27/67
2. 9/10/67 to 9/25/67
The first period provides better than 16 months of $ ' __25 degrees and the second
period provides better than 19 months.
Current Launch planning does not fall within the above dates. If the present sched-
ule is adhered to, an alternative but less desirable course of action is manifested by
the shaded area on the third curve. Launch on any date past June 14, 1967 (up until
September 10 date) will provide a 36-day period of continuous sunlight beginning Sep-
tember 10. Launch during this period (6/14/67 - 9/10/67) will produce an acceptable
orbit based on solar incidence angle constraints but immediately places the satellite
in a discontinuous sunlight region. The separation of "thermal twang" effects will
have to wait until September 10 and an undesirable uncertainty in the early phase of
flight data evaluation is introduced.
2.4.2 ORBIT TEST SEQUENCE
The sequence of planned orbital tests, as summarized in GE's Third Quarterly Pro-
gress Report and modified in GE's Tenth and Eleventh Monthly Progress Reports, is
currently unchanged.
2.5 FLIGHT EVALUATION PLAN
The following is a summary of the ATS Preliminary Flight Evaluation Plan forwarded,
for comment and review, to NASA/GSFC on July 9th.
The ATS Flight Evaluation Plan establishes a framework within which the flight anal-
ysis effort will be applied in order 1) to derive and provide objective vehicle perform-
ance information, and 2) to provide an evaluation of the ATS gravity experiment through
a well-planned, thorough analysis of flight data. The plan is outlined in Table 2-1.
A general description of the flight evaluation plan was published in the Third Quarterly
Report - paragraph 2.1.4.2 (covering Section 2 of Table 2-1). This description also
includes a discussion of the ATS operational organization, for both on-orbit operations,
and for post-flight analysis activity.
Measurement system definition (Section 3 of Table 2-1) includes a listing and descrip-
tion of all information to be used as input in the overall flight evaluation effort. Areas
covered include: 1) data to be obtained from the vehicle during flight, through both
PCM telemetry and television picture transmission; 2) antenna polarization data, to
2-7
TABLE 2-1. ATS PRELIMINARY FLIGHT EVALUATION PLAN OUTLINE
1.0
2.0
3.0
Introduction
General description
Measurement system
3. i Vehicle telemetry system
3.2 Vehicle television system
3.3 Antenna Polarization
3.4 Orbit information
3.5 Supplementary information
4.0 Information system
4.1 Long term data - external
4.2 Long term date - at GE/SD
4.3 Quick-look data
4.4 Operational system
4.5 Schedules
5.0 Data reduction and processing
6.0
7.0
5.1 Data reduction computer programs
5.2 Long-term data
5.3 Quick-look data
5.4 GE/SD data system checkout
5.5 GE/SD computer facility
5.6 Television data
Flight analysis and evaluation
6.1 Approach
6.2 Task areas
Reporting
7.1 Preliminary reports
7.2 Weekly data package
7.3 Final report
7.4 Program summary report
7.5 Quarterly progress report (contribution)
be obtained from the respective tracking stations; and 3) orbit data to be obtained from
NASA/GSFC. In each case, definition of particular items included rate of obtaining
information, and form in which such information will be received (analog, binary, etc.,
and °F, °C, volts, amps, etc.).
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The ATS information system is described in the Flight Evaluation Plan (Section 4 of
Table 2-1) as the means of facilitating transfer of measurement data, other informa-
tion, and necessary operational communications in conjunction with orbital flight.
Information flow channels between the ATS vehicle and GE/SD, through the tracking
station network and NASA/GSFC, are covered (Figures 2-3 and 2-4), with data for-
mats and flow schedules listed. The in-house flow of ATS data is also illustrated in
Figures 2-5 and 2-6. Channels available for operational use are also mentioned.
The data reduction and processing activities to be employed in ATS flight analysis ef-
forts are described (Section 5 of Table 2-1). These activities will be centered around
two major computer programs:
1. Attitude determination program
2. ATS math model program
to be operated on the large scale computer facility at GE/SD. Block diagram outlines
of both programs, and a brief description of the GE-635 computer facility to be em-
ployed, are included. In addition to these automated activities, manual extraction and
reduction of gravity gradient X-boom and vehicle attitude data (from television pic-
tures) is covered.
The flight analysis/evaluation portion of the Flight Evaluation Plan (Section 6 of Table
2-1) describes the approach to be used in analyzing and evaluating input information,
and defines the various specific tasks to be accomplished through flight analysis in
meeting the objectives of the ATS program. Areas included in the description of the
approach to analysis are:
1. Operational assurance evaluation
2. Systems capability analysis
Each area is defined in its applicability to the various specific task areas to be cov-
ered in the ATS program. Specific task areas are listed in three categories:
1. Vehicle dynamic performance evaluation -- to cover attitude performance
of the vehicle, and specific subsystem contributions to such performance.
2. Systems diagnostic evaluation -- to cover system and subsystem "health"
and operational status.
3. Flight analysis system evaluation -- to cover planning and techniques em-
ployed in the evaluation effort.
Definition and format of the various flight evaluation reports to be issued are covered
in Section 7 of Table 2-1. The preliminary, quick-look, weekly, final, and program
summary reports, and contributions to the program quarterly reports, are discussed
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in detail, along with typical report outlines, as needed. Also, output data packages
such as quick-look, weekly, and other are defined as to content and format.
A preliminary version of this plan has been completed, and distributed for comment.
The rough draft will be updated and revised in accordance with comments received.
Areas and topics of particular interest, insofar as revision and up-dating are con-
cerned, include:
1. IR Earth Sensor -- present status; actual field of view for both medium and
synchronous altitude application; focal length of sensor optics.
2. Antenna Polarization -- further definition of technique; reference system to
be used; application of necessary corrections; availability - quick look and
long term.
3. Orbit Information -- world map calculation technique; verification of param-
eters to be made available; accuracies available.
4. Input Data Formats -- telemetry (will a quality factor be available ?); antenna
polarization data; world map data.
5. Output Data Formats -- quick look (teletype) output; weekly data package
(magnetic tapes, plots).
6. Scheduling Considerations -- delivery time allotments; turn-around times;
teletype capabilities.
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2.6 ANALYTICAL STUDIES AND RESULTS
2.6.1 ATS-A CAPTURE ANALYSIS
The decision to yaw the Agena through 90 degrees prior to ATS-A spacecraft separa-
tion (ATS Trajectory Meeting, Lewis Research Center, 21 April 1965), has eliminated
the necessity for an initial Agena attitude and rate bias to insure upright capture. The
incorporation of a delay time between Agena second burn cut-off (A2CO) and spacecraft
separation (to account for possible '_urping" of the Agena) has also eliminated the
necessity for a delay time between spacecraft separation and initial deployment of the
X-booms.
Updated capture studies have been completed and are based on the following sequence
of events:
1. Spacecraft separation
2. 3-second delay time (max.)
3. X-Boom deployment to full-extension length of 132.3 feet at 19 degrees half-
angle
4. Immediate scissoring of X-booms to nominal 25 degree half-angle
5. 2-day delay time prior to deployment of damper boom (tentative)
6. Deployment of damper booms
7. Uncaging of damper.
Initial conditions used in capture studies are as follows. If initial rates or moments
of inertia exceed the values indicated, results of the capture analysis will require
modification.
Initial Moments of Inertia
Pitch: 47.94 slug-ft 2 (max.)
Roll: 54.60 slug-ft 2
Initial Body - Axis Rates (3 a conditions)
Pitch: _0.40 deg/sec
Roll: _1 deg/sec
Yaw: *1 deg/sec
Initial rates are based on discussions at the ATS Trajectory Meeting on 21 April 1965
and include contributions from both the Agena and the spring separation system. Initial
moment of inertia values were obtained from Hughes Aircraft Company on 16 April 1965.
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Capture studies included the effects of initial position errors (± 1 degree in pitch and
roll and -_ 5 degrees in yaw), worst case tolerances on boom lengths, and a variety (,I'
boom extension rates. For the stated maximums on initial rates and moments (,f
inertia, upright capture is achieved for all extension rates down to 0.80 ft/see. Based
on these studies, the specification on X-boom extension rates has been revised downward
to relieve the previously encountered problem of boom dynamic loading during boom
extension and retraction mnn_,,v_'_ O,,_-r_n_- _n_,-,_f'b-_a÷'in_ ,_._11 t:_-. ,_,,_ _-._i,,n _.,_,,
of no less than 0.90 ft/sec and no greater than 1.50 ft/sec.
2.6.1.1 Computer Runs
Two series of capture runs were made to determine performance under a variety of
conditions. Their characteristics are listed in Table 2-2. The first series of eight
runs includes a range of conditions from worst-case to nominal. Plots of these eight
runs are shown in Figures 2-7 through 2-14.
Worst case conditions are used in Runs 2 and 3. They are defined to be:
1. Maximum negative initial pitch angle and pitch rate, and maximum values of
roll and yaw attitudes and rates. The roll and yaw polarities have been as-
signed to maximize body rates about the X 1 and Z 1 axis inRun 2 and the X 1
and Y1 axis in Run 3. The nominal vehicle state is with zero angular errors,
zero roll and yaw rates, and positive pitch rate equal to orbital rate. These
conditions represent the maximum departure from nominal conditions.
2. Minimum rod extension rate. This provides the minimum rate of moment
of inertia growth.
3. One rod in both rod pairs two feet short. This provides the minimum values of
final moments of inertia.
Run 1 employs maximum positive initial angles and rates, minimum rod extension rate,
and nominal rod length. Run 4 represents the worst-case conditions except that initial
pitch angle and rate are positive. Runs 5 and 8 use the worst-case conditions of Run
3, except that the rod extension rate is the nominal value in Run 5 and the maximum
value in Run 8. Run 6 is an attempt to define an arbitrary set of nominal conditions.
Initial angles and rates are one-half those of the worst-case conditions in Run 3.
Nominal values are used for rod extension rate and extended rod length. Run 7 repeats
Run 6, except that the rod extension rate is the maximum value.
Right-side up capture is achieved in each of the first eight runs. As expected, the
maximum pitch and roll angles occur in the worst-case runs. Also, the vehicle is
spinning in yaw because of the initial yaw rate.
The second series of seven runs employed worst-case conditions and rod extension
rates below the present specified minimum value of 1.5 ft/sec. No plots were made
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TABLE 2-2. CAPTURE RESULTS, ATS-A
Run
Initial Angles Initial Rates
(deg) (deg/sec) Rod Extension Rod
Rates Length*
8p 8R {)f 8p 8R 8y (ft/sec) (ft)
1 1
2 -i
3 -1
4 1
5 -I
6 - .5
7 - .5
8 -i
9 -i
10 -i
ii -1
12 -i
13 -I
14 -I
15 -i
1 5 . 4 1 1 1.5 132.34
1 5 -.4 1 1 1.5 130.34
1 -5 -. 4 1 1 1 . 5 130.34
-1 5 • 4 1 1 1.5 130.34
1 -5 -• 4 1 1 2 130.34
• 5 -2.5 -. 2 • 5 .5 2 132.34
• 5 -2.5 -.2 .5 . 5 3 132.34
1 -5 -. 4 1 1 3 130• 34
1 -5 -. 4 1 1 1.2 130.34
1 -5 -. 4 1 1 1.0 130.34
1 -5 -. 4 1 1 0.75 130• 34
1 -5 -. 4 1 1 0.50 130.34
1 -5 -. 4 1 1 0.80 130.34
1 -5 -. 4 1 1 0.85 130.34
1 -5 -. 4 1 1 0.90 130.34
*Only one rod in each rod pair can be two feet short. The number listed is the length
of the shorter rod in both rod pairs. The other rod length is the nominal value of
132.34 feet.
of the second set of runs since these runs were made to determine an absolute minimum
value of rod extension rate that will allow right-side up capture. The vehicle tumbled
when the rod extension rate was reduced to 0.75 ft/sec or less. The minimum value
for right-side up capture is 0.80 ft/sec.
To detemine the vehicle performance after the damper is uncaged, the final values of
angles and rates from two capture runs were used as initial conditions for GAPS IV
computer runs. (GAPS IV is the original GAPS HI program written in FORTRAN IV.)
This was done for one of the worst-case conditions runs (Run 2) and the nominal-
conditions run (Run 8). Plots of these runs are shown in Figures 2-15 and 2-16. The
19 ° X-rod half-angle was also used in these runs to duplicate actual orbit conditions
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Figure 2-7. ATS Capture, Run No. 1
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0Figure 2-8. ATS Capture, Run No. 2
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0Figure 2-9. ATS Capture, Run No. 3
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Figure 2-10. ATS Capture, Run No. 4
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Figure 2-11. ATS Capture, Run No. 5
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OFigure 2-12. ATS Capture, Run No. 6
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Figure 2-13. ATS Capture, Run No. 7
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OFigure 2-14. ATS Capture, Run No. 8
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as presently planned. This reduced the vehicle damping. In both runs, using the eddy
current damper, steady-state conditions were not reached after 150 hours in orbit.
This is not apparent on the plots because of the large scale used to accommodate the
initial transient. For this reason, it is recommended that the X-rod half-angle be
changed from 19 ° to the nominal value of 25 ° immediately after completing rod
extension.
2.6.2 INVERSION STUDIES
Studies are progressing for both thruster inversion and flywheel inversion. The fly-
wheel inversion study is near completion and hardware implementation requirements
are being defined. The thruster inversion studies were expanded to include considera-
tion of coast-phase maneuvers and utilization of data from the solar aspect sensor.
Ground rules for thruster inversion studies were established on 13 May 1965 (at NASA/
GSFC) based on partial results of coast-phase and inversion energy studies at GE.
Established ground rules are as follows:
1. Nominal torque level for the HAC subliming rockets will be increased to 13 x
10 -4 ft-lbs.
2. A maximum of four hours will be allowed for total inversion time (from initial
thrust on to counter thrust off).
3. A coast-phase maneuver will be utilized to minimize the energy input into the
system. (Nominally, the inversion thruster will be on for an initial period
of about 45 minutes; the system will then coast through the 90 degree point
to a symmetrical point on the other side of 90 degrees; at this point the counter-
thrust will be applied for a nominal period of about 45 minutes).
4. A ten-minute rise and decay time (+ 2 1/2 minutes) will be assumed for all
thrusters.
5. Minimum torque level approximately 6.75 x 10 -4 ft-lbs; maximum torque
level approximately 19 x 10 -4 ft-lbs. (for purposes of study).
6. Basic maneuver will be accomplished on the basis of pre-determined time
commands; attitude estimates (based on SAS data) will be utilized for real-
time back-up data and to improve on predetermined time estimates if
warranted.
2.6.3 HYSTERESIS DAMPER STUDIES
2.6.3.1 Constant Saturation Torque Damping
2.6.3.1.1 Discussion
In a hysteresis damped system utilizing a damper with a constant value of hysteresis
saturation torque, TSA T the optimum hysteresis value is selected based upon two
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factors. First, sufficient damping must be provided to minimize the time required to
reduce the vehicle pointing error to a level where the vehicle can perform its mission.
Second, TSA T must be high enough to limit the damper boom motion to the 4-45 ° between
the mechanical stops. Steady-state pointing accuracy is virtually independent of TSA T ,
and is not a factor in determining its value.
Figures 2-17 and 2-18 show the time required to settle to various levels of earth-
pointing error as a function of TSA T for the ATS-A and ATS-D vehicles respectively.
These curves are based upon data obtained from a series of GAPS IV computer runs.
The conditions used in these runs are:
ATS-A ATS-D
1. Vehicle initialattitude (deg.)
Pitch -35.9 -35.9
Roll 8.1 8.1
Yaw 180.5 180.5
Damper Boom 0 0
2. Vehicle initial attitude rates (deg_
\see/Pitch .0175 -. 00467
Roll .01408 -. 00376
Yaw .005993 .0016
Damper Boom 0 0
3. Orbit Eccentricity .01 0
4. Magnetic Dipole Along Roll Axis (pole-cm) 1000 1000
5. Solar Effects None None
The vehicle initial conditions listed in 2-17 and 2-18 above define a standard
transient which has been used throughout this study to provide meaningful comparisons
of data. This standard transient was taken from an ATS-A capture study run (Figures
2-7 through 2-16). The vehicle rates were scaled down for use with ATS-D.
Immediately evident in Figures 2-17 and 2-18 is the amount of scattering of the data.
There are several reasons for this. Initially the vehicle is spinning in yaw. In some
runs the vehicle steady-state yaw angle is 0 ° , in other runs it is 180 ° . This difference
in rotating through half a revolution will materially affect settling times. Another factor
that contributes to the data scatter in Figures 2-17 and 2-18 is the use of arbitrary
levels of earth-pointing errors. For example, consider the following hypothetical
case. At 150 hours, two runs yield the following data:
TSA T 0 E
150 4.9
175 5.1
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AFigure 2-17. ATS-A with Constant Saturation Torque Hysteresis Damper Time to
Damp to Various Earth Pointing Errors as a Function of Hysteresis Saturation Torque
2-28
Figure 2-18. ATS-D with Constant Saturation Torque Hysteresis Damper Time to
Damp to Various Earth-Pointing errors as a Functionof Hysteresis Saturation Torque
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The first run has already settled to 5 °. The second has not, and may not reach 5 ° or
less for another 30 or 40 hours. This yields scattered data points although it is ap-
parent that these two runs are very similar.
Despite the data scatter there are obvious trends to be seen. Based upon these data
the following nominal values of TSA T were chosen to minimize damping time to low
values of pointing error.
ATS-A ATS-D
175 dyne-cm 50 dyne-cm
These values were checked with additional GAPS IV runs with solar effects included.
For ATS-A, three 600-hour runs were made with TSA T = 150,173 and 200 dyne-cm.
For ATS-D, three 2250 - hour runs were made with TSA T = 40,, 50 and 60 dyne-cm.
The resulting damping characteristics are plotted in Figures 2-19 and 2-20. Scatter-
ing of the data is not present in these curves because settling times to arbitrary values
of error are not used. The curves shown are the envelopes of the earth-pointing error
oscillations. Figures 2-19 and 2-20 show similar damping performance for all the
values of TSA T used for each vehicle. As time increases, the effect of the value of
TSA T on damping performance decreases. All the values used provide satisfactory
damping performance, and this was used to select the tolerances of TSA T to +25
for ATS-A and +10 for ATS-D. These tolerances are not necessarily absolute limits
but they include the range of values checked with computer runs. If it becomes
desirable to widen these tolerances, it may be possible to do so. However, it would
first be necessary to check the new values of TSA T with additional computer runs.
Figures 2-21 through 2-24 show the performance with the nominal values of TSA T
for both ATS-A and ATS-D. The 30-hour gap in the ATS-A curves between 190 and
220 hours was necessary to provide a convenient large scale plot for both transient
and steady-state conditions.
2.6.3.1.2 Conclusions'.
The recommended values of hysteresis damper saturation torque are..
ATS-A 175 ±25 dyne-cm
ATS-D 50 + 10 dyne-cm.
The primary effect of variations in the value of saturation torque is to change the damp-
ing time. Steady-state pointing error is virtually unaffected.
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Figure 2-19. ATS-A Damping Performance
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2.6.3.2 Variable Saturation Torque Damping
2.6.3.2.1 Introduction
The present hysteresis damper employs a constant value of hystersis saturation torque,
TSA T. The value of TSA T represents a compromise between good damping of large and
small disturbances. If TSA T is high there is good damping of large transients, and the
damper boom motion is not excessive. However, when the disturbance errors are
small the damper boom motion is too limited to provide good damping. Conversely,
low values of TSA T provide good damping for small disturbances. However, damping
in the presence of large disturbances is completely inadequate, and damper boom motion
is excessive. In an attempt to improve hysteresis damper performance, a damper was
designed in which TSA T is a function of damper boom angular rotation,_. This has been
called the "bow-tie" concept. At present no further work is being done on this design.
All of this work was done for ATS-A. The recommended parameters were scaled
down for use in ATS-D, and one run was made to obtain ATS-D performance.
2.6.3.2.2 Discussion
To improve hysteresis damper performance, it is necessary to provide low values of
TSA T for small vehicle disturbances, and large values for large disturbances.
This is accomplished by making TSA T a function of T. The model used is shown in Figure
2-25 for the first quadrant. The other three quadrants are similar.
?
TSAT
TMIN.
TINT.
f
f
f
f
_LOPE 2
7"2 7"--_
Figure 2-25. Typical "Bow-Tie" Configuration for One Quadrant
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To determine TMIN a series of computer runs was made for a 5 ° pitch displacement,
and constant values of TSA T. The time to damp to 2.8 ° earth-pointing error as a
function of TSA T are shown in Figure 2-26. From this data TMI N was chosen to be 20
dyne-cm.
_1 was originally set at the value of the steady-state damper boom oscillation amplitude
from the above runs. This was T 1 = 4 degrees.
Using TMI N = 20 dyne-cm and _ 1 = 4 degrees, a series of runs was made with values
of SLOPE 1 from 15 to 35 dyne-cm/deg. Initial conditions were a large transient taken
from an ATS-A capture run. This transient, often called the standard transient, has
been used in many computer runs to permit meaningful comparisons of data. Its values
are:
Attitude (deg) Attitude Rate \s--_']
Pitch -35.9 -0. 0175
Roll 8.1 -0. 01408
Yaw 180.5 0.005993
Damper Boom 0 0
Initial conditions also include 0.01 orbit eccentricity, and a 1000 pole-cm magnetic
dipole along the vehicle roll axis.
Figure 2-27 shows the time to damp to an earth-pointing error of 4 ° for various values
of SLOPE 1. From Figure 2-27 SLOPE 1 was chosen to be 20 dyne-cm/deg.
Another series of runs was made to confirm the value of _1" Using TMI N = 20 dyne-
cm and SLOPE 1 = 20 dyne-cm/deg values of _1 from 1-10 degrees were used. Initial
conditions were the standard transient. Figure 2-28 is a plot of the earth-pointing
error at 200 hours as a function of _1. There is some data scatter beyond _1 = 50
but a trend is evident. _1 was chosen to be 5 °.
This set of parameters provided relatively good damping for moderate and small
disturbances. To improve large disturbance damping SLOPE 2 was set at 30 dyne-
cm/deg and 72 at 15 °. No additional runs were made to confirm these values. They
were based upon the data already obtained combined with engineering judgment.
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15
Time to Settle to 4° from the Standard Transient as a Function of
Slope 1 for ATS-A
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The recommended set of parameters and tolerances are listed below:
TMI N 20 _-5 dyne-cm
_1 5 _-1 deg
T2 15 :_2 deg
SLOPE 1 20 _ dyne-cm/deg
SLOPE 2 30 _ dyne-cm/deg
Figure 2-29 is a plot of the system response to the standard transient using the nominal
hysteresis damper parameters, and including solar effects. Figure 2-30 shows its
damping performance compared to the performance of: (1) the present hysteresis
damper in ATS-A in which TSA T is constant at 175 dyne-cm, and (2) the present eddy
current damper.
The parameters for the ATS-D bow-tie hysteresis damper can be scaled from the ATS-A
values. The scale factor is:
o ATS-
where
ID = damper moment of inertia
= orbital rate
0
TMIN, SLOPE 1 and SLOPE 2 in ATS-A must be divided by 6.00 to obtain the equivalent
values for ATS-D. _1 and _2 remain unchanged.
One computer run was made of the nominal ATS-D bow-tie hysteresis damper.
This is plotted in Figure 2-31. Initial conditions included the standard transient with
the rates scaled for synchronous altitude. Solar effects and orbit eccentricity were
not included. This was the only ATS-D run made.
Several runs were made to determine the effects of the parameter tolerances. Figure
2-32 is a comparison of damping performance of the nominal hysteresis torque
characteristic and the upper and lower boundary characteristics. The upper boundary
is defined as the TSA T - _ curve in which TMI N, SLOPE 1 and SLOPE 2 are at their
upper limits. The lower boundary is defined in a corresponding manner.
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To obtain the required bow-tie shape, hysteresis torque characteristic requires that the
amount of magnetic material in the damper magnetic field be a function of 9/. This
introduces a magnetically caused torque on the damper boom. The effect of this torque
is to oppose the torque caused by the torsion wire. At this time the size of this magnetic
torque is not known. However, several preliminary series of runs were made to deter-
mine how this magnetic spring effect might affect performance. These runs are best
summarized in Figures 2-33 and 2-34. In Figure 2-33 the torsion wire spring constant,
KL, is assumed to be reduced by a fixed percentage over the entire range of _/. In
Figure 2-34 KL is assumed to reach a saturation value at various values of 7. These
runs used the standard transient, . 01 orbit eccentricity. 1000 pole-cm dipole along
the roll axis, and no solar effects. Figure 2-33 shows that when KL is reduced more
than 40% damping performance rapidly deteriorates. In Figure 2-34 damping perform-
ance is well below nominal for _A = 200 or less. If the magnetic spring effect
approaches either of these conditions, compensation will be required to provide
satisfactory damping.
2.6.3.2.3 Conclusions
The bow-tie hysteresis damper provides substantially better damping performance than
the present hysteresis damper which uses a constant hysteresis saturation torque.
This imprnv_.rn_.ntin dsmr_,r [_.rfnrmAne._,i,qnht.sin_,dnnly ifthe.mAgn_,tie,spring eff_,et
inherent to the bow-tie damper is compensated or is insignificant compared to the
torsion wire spring constant. Steady-state pointing accuracy is unaffected.
The eddy current damper provides better damping performance than either hysteresis
damper. Their performances are compared in Figure 2-30.
2.7 BOOM THERMAL BENDING ANALYSIS
2.7.1 ATS MATHEMATICAL MODEL EQUATIONS
The equations provided for incorporation into the ATS Mathematical Model are develop-
ed in the following paragraphs. The magnitude of the constant coefficients for the
equations will be specified at the conclusion of current efforts in shell analysis and
thermal testing.
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2.7.1.1 Sign Convention
k z
i
z
Section A-A:
Positive Rod Seam Twist Sees
Seam Rotating In Clockwise
Direction When Viewed From
Built-in End of Rod.
cZ
y
C
C
Y
C
z
C
t
C
S
chosen positive when it
produces positive z
deflection when integrated
from 0 to x
chosen positive when it
produces positive y
deflection when integrated
from 0 to x
chosen positive when it
produces positive s
deflection when integrated
from 0 to x
chosen positive when it
produces positive t
deflection when integrated
from 0 to x
2-50
2.7.1.2 Beam Curvature at Steady-State in Zero g Field
C(_8, F,_ o, E, k, t, r, h, _e S)
_b = _ of incidence of solar flux rector on rod
O = _: between sun-rod plane and rod overlap
F = solar flux
ev = absorptance coefficent
a
( = emittance coefficient
k = thermal conductivity
t = thickness of rod material
r = radius of rod
h = specific heat coefficient
= coefficient of thermal expansion
e
s = circumferential length of rod
_b is a constant along the length of the rod if:
where
_bs is the local rod slope departure from the nominal chosen to define _.
0 is a variable along the length of the rod. Dependent upon rod-satelite-sun
orentation and fabrication.
F is a constant along rod in full sunlight.
& ( will vary on the rod surface dependant upon manufacturing and handling.
ae, k & c are probably constant dependent upon the manufacturing control of
alloying constituents.
s, r & t will vary in rod dependent upon manufacture.
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Assume nominal values are adequatefor the definition of _, F, a, _, k, c, a e, r & t.
Then the remaining variable 0 must still be considered. Review of work to date indicates
that an assumption of constant curvature along length of rod should introduce an error
of no more than 10% in inplane bending of the rod. However, out-of-plane bending is
not well defined and the error can not be evaluated.
-.{Ct) x - C t
(Cs)x c (8(x))s
The slope of any point x along the rod is:
(Dx = _o x Cdx+A(p (_b,Fetc.)
A _ is a term (as yet unproven) to account for shearing type deformation in the rod.
From an analysis, all variables can be considered constant except the 0 term (seam
twist).
oX
:'(Ot) x _ A(Pt = $_t= C t dx + (A q_t )x (0 (x))
X(Os)x = C s dx + A _s (5_s)x = _ s (O (x))
0
Rod deflection is obtained as:
x  ?of6 x =fO Odx = Cdxdx +
mix ix(6s) x = Ct_ ° dxdx + A_0s dx
X X X
(6s)x =_/o Csdxdx+j_ °
Assume O a periodic function as
_?Tn0 - x+a
L "
dx
s
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whe re
N is the number of twist cycles in rod
L is the length of the rod
a 1 is the angle between sun-rod plane and rod z axis of x = 0
Principal rod curvatures produced by the temperature distribution can be represented
as:
C
Y
C
Z
whe re
A 1 and A 2 are curvature amplitudes a2 and a2 are phase angles. From prior work
a2 _ a2, (Doc. 64SD4368)and
C = A1 sin (8 +a2)Y
Cz =A2c°s(8 +a2)
The principal rod curvatures are transformed into sun-rod plane coordinates by:
C = C sin 8+C cose
s y z
C t = C cose c siney z
or
Cs = A1 sin(e + a2)sin8 +A 2 cos (e+a2) cos e
ct = -A 1 sin (O+a2)cosO +A 2cOs (8+a2)sin O
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Taking advantageof,trigonometric identities, Cs and Ct can be brought to the form:
C - - -A 1) cos (20 +a 2)+(A 1 +A 2 ) cosa2]s 2 2
1 a2)+(A 1 A 2) sin ]ct _ _ [(A2 - A1) sin(2_+ + a2
Substituting for 0 i, e., then
2yN
e- L x + a 1 = _x + a 1
C = - -A i cos (2 _x + 2 a 1s 2 2
1
Ct = _ [(A 2 - A1) sin (277
The beam slope is obtained as:
q_=fCdx+ _(8 (x))
o,=
+ Ao (e(x)).
S
(pt = _- (A2 - A1) in(
Performing the integration yields:
(A 2-A1. _ .
(PS =_ 4n ] sln(2_X÷2al
_0t
+ _o s (0 (x)) + o so.
-\" i ,_ ; cos(2_ x + 2aI
x + 2a I + a 2)+ (A I +A 2) sina2]
+2a I + a2) dx + ,_(AI+A 2 a 2
2 _x + 2a 1+ a 2)dx + _(AI+A 2) sina 2
/A+A\
+a2)+/" 1 2)c°sa2 x
A +A2)+ a2 ) 12 (sin a 2j x
+ A(pt (O(x))+ (PtO
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It is assumed that the form of A O (8 (x)) is the same as for C
1 (2 + 2a I +
.-. Q
1
A_t = _[(A 4 - A3) sin (2_x+ 2a1+ a3)+ (A3 + A4) sina 2]
Beam deflection is obtained as
6 t = f_sdx
5 = f¢0 tdx
S J
A2-A1 ( ) AI+A2(c ) 25 = cos 2 _x + 2 a 1 + a 2 4 x
E 8172 + os a 2
A4-A3 sin(217x+2al+a3)417 +A3 +A42 (c°sa3) x
+ x+ 6 .
_SO to
A 2 - A 1 A 1 + A 2
6 s = - 8172 sin(217 x+2al+02) + 4 (sin a2) x2
A4-A 3 A3+A 4 (sina3) x417 cos (217x + 2a 1 + a3)+ 2
+eto x + 5 so
The amplitudes A1, A2, A 3 & A4, as well as the phase angles, are determined from
temperature distributions which are based on flux, rod optical, properties, physical
properties, and geometry. It is assumed that these properties will be known for each
rod before flight. It is further assumed that the twist rate 17 of the seam will also be
determined before flight.
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Phase anglesa1, a2, a3are of eourse dependentupon sunposition at X=O. As such,
they are dependentupon rod/satellite/sun orientation. Consider then the form:
aI = alv+alF
a2 = a2v+a2F
÷n
a3 = a3v _3F
where subscripts
v =variable component
F = fixed component
The fixed components will be obtained considering the sun position to be on the +z rod
axis at X=O. Thus, alF=O and e = O.
For the condition of a reverse tube overlay, the Cy curvature will have the wrong sign,
and the amplitude A 1 must have its sign changed.
From the preceding it is seen
a I = alv
and
a 2 = al+a2F
a 3 = al+a3F
AI+A2 (Cos(a2F+al))X 2
A2 -A 1
8t - 2 c°s(2??x+a2F+3aI) ÷_
A4-A3 A3+A4 (cos (a3F+al)) X+ 4---_ sin (2r/X+asF+3al) _ 2
x+
+ Os 6to"
o
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and
5
S
A2-A 1
2 sin(27x+a2 F+3al ) +
AI+A 2
4 sin (a2F+al)) X 2
cos(27x+a3F+3al ) +
A3+A 4
sin(a3F+al)) X
+ _toX+Sso"
Rew_tmg:
5t = E1 c°s(27x+a2F+3al ) + _2 sin(27x+a3F+3al )
5s = _1 sin 127 +a2F+3al ) - _2 c°s127x+a3F+3al )
X + 5to.
+_3 (sin(a2F+al)) X2+ _B4 {sin{a3F+al )+ (Pto) X+Sso "
where
A 2-A 1 A3+A 4
El- 2 _4 = 2
87
AI+A 2
_3 = 4
2.7.2 NUMERICAL EVALUATION OF SHELL EQUATIONS
The difficulty in numerical evaluation of the shell equations was traced to an inconsist-
ency in assumptions with regard to the small roots of the characteristic equation being
equal to zero. With this knowledge, the solution was rewritten and is currently being
reprogrammed for solution on the IBM 7094 Computer.
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2.7.3 PRELIMINARY THERMAL BENDING TESTS
A series of preliminary thermal tests on a bare BeCu rod samples demonstrated that
the method of attaching thermocouples has a strong perturbing effect on test results.
An effort is underway to establish an optimum method of instrumenting the rods and
establishing a well defined procedure of thermal testing.
An ATS system test meeting was held at NASA/GSFC on April 6th. Test personnel from
the Hughes Aircraft Company presented the general test philosophy they intend to em-
ploy for qualification.and acceptance testing at the system level. HAC described their
planned test facilities, equipment they intend to use and handling fixtures. Require-
ments for co-contractor inputs to the system test documentation was discussed.
2.8.1 MICROMETEORITE TESTING
Preparations were made to perform the micrometeorite testing of rod samples. These
tests will be conducted to measure the effect of simulated micrometeorites on the
thermal radiative and mechanical properties of bare and silver plated beryllium-copper
gravity gradient rods. Calibration tests were run to determine particle velocity, size,
and count that will be used for the tests. In addition, a stripable coating was evaluated
which protects the target from carbonaceous matter that result from the explosive
during the calibration firings.
2.8.2 QUALIFICATION OF PRIMARY BOOM AND DAMPER BOOM SUBSYSTEMS
The tip masses are the only difference between the ATS-A and ATS-D/E configurations
of the Primary and Damper Boom subsystems. The difference in tip masses could
cause different responses internal to the assembly during vibration testing. In order to
insure that each configuration is qualified prior to flight, the following plan will be
followed based upon considerations for the technical, economical, and schedule aspects
of the ATS Program.
1. The Prototype No. 1 component will be the ATS-D configuration and will be
tested to the component environments of SVS-7316.
2. The Engineering No. 1 component will be ATS-A configuration and will be
tested to the environments called out in SVS-7316.
3. Both tests will be monitored by Quality Control and all data will be recorded
for the Integrated Test Program Board (ITPB) review.
. If both the Prototype and Engineering components successfully pass the en-
vironments of SVS-7316 as evidenced by a formal review of the ITPB, both the
ATS-A and ATS-D configurations would then be considered qualified.
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The following differences exist betweenthe ATS-A and ATS-D/E damper designs:
1. The weight of the damper boom that is supported by the damper shaft is dif-
ferent for the ATS-A and ATS-D/E configuration.
2. The torsion wire for the hysteresis damper is different for the ATS-A and
ATS-D/E designs.
3. The magnets for the eddy current damper are different for the ATS-A and
ATS-D/E designs. (Magnetization level only)
The differences between the ATS-A and ATS-D/E designs could cause different re-
sponses internal to the damper assembly during vibration testing. Therefore, quali-
fication testing of one design would not qualify both designs. In selecting which design
should become Prototype No. 1 the following factors were considered.
The present schedule favors the ATS-A design because the engineering testing of this
design is expected to be complete by November 1965. The engineering testing of the
ATS-D/E design should be complete by January 1966.
There will be two Engineering units, ATS-A and ATS-D/E.
The following plan will be followed based upon the aforementioned considerations and
other technical, economical, and schedule aspects of the ATS Program.
1. Prototype No. lcomponent will be the ATS-A configuration and will be tested
to the component environments of SVS-7314.
2. Engineering No. 2 component will be the ATS-D/E configuration and will be
tested to the component environments of SVS-7314.
3. Both tests will be monitored by Quality Control and all data will be recorded
for 1TPB review.
. If both the Prototype and Engineering components successfully pass the envi-
ronments of SVS-7314 as evidenced by a formal review of the ITPB, both the
ATS-A and ATS-D/E configurations would then be considered qualified.
2.8.4 SOLAR VACUUM TEST REQUIREMENTS
The solar aspect sensor, TV camera and damper boom/damper will be exposed to solar
radiation during the ATS mission; therefore, these components will undergo solar
vacuum cycle testing during the engineering evaluation test phase. The IR earth sensor
will be excluded from this testing because the IR sensor is Government furnished. The
objectives of the solar vacuum cycling tests are:
1. To insure that the component will pass the system solar vacuum cycling test at
HAC and obtain some confidence of successful operation in orbit
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2. To insure that the component will pass the thermal vacuum component qualifi-
cation test
3. To ascertain any degrading of the components as a result of exposure to solar
v ac uu m
4. To ascertain thermal gradient occurring on the components as a result of the
simulated space environment.
Details of the solar vacuum cycling test were published in a GE internal document, PIR
4730-098, dated May 28, 1965. The IR earth sensor will also be exposed to solar radi-
ation during the mission, but it is not scheduled for solar vacuum testing because it is
Government furnished.
Work progressed on schedule toward implementation of the solar vacuum engineering
evaluation tests. The carbon arc solar simulator was received, and the design and
drafting were completed for modifications to the 5 by 6-foot test chamber. Considera-
tion has been given to the performance of qualification testing of the solar aspect sensor
in the same facility.
2.8.5 AEROSPACE GROUND EQUIPMENT
The following list comprises the AGE that will be utilized in subsystem testing at GE
and field tests at HAC.
1. Solar Aspect Sensor Stimulator - This equipment will be used to stimulate each
solar aspect detector during subsystem functional tests.
2. TV Monitor - The video monitor will be used to establish overall performance
of each TV camera in the ATS system.
3. Targets and Illuminator - This equipment will provide a means to evaluate the
television operation by using a resolution chart with a known illumination.
4. ATS Test Console - This is a two-bay console which houses the monitor panels,
distribution panels_ command simulator, and readout equipment.
5. IR Sensor Stimulator - This equipment will be GFE and will be used to stimulate
each IR sensor during a functional test.
6. Damper Simulator - This equipment will be used to simulate the electrical load
for all commands and telemetry channels of the Damper.
7. Squib Firing Enclosure and Squib Simulator - This is a metal enclosure to house
and ignite live squibs. Provisions will be made to simulate the squibs and tests
could be run to ascertain the voltage and current characteristics during a firing
test.
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o Harnesses and Breakout Boxes - The harnesses will be used to interconnect
the components during subsystem tests and connect the AGE with the Power
Control Unit and any telemetry outputs from the components. The breakout
boxes will be used during any troubleshooting operations.
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SECTION3
BOOM SUBSYSTEM
3.1 DEPLOYMENT
3.1.1 PRIMARY BOOM EXTENSION SPEED
Normal extension speed of the primary booms will be reduced by a factor of approxi-
mately 2:1 because of boom structural limitations. The speed reduction was imple-
mented by a gear change within the sealed drive unit. deHavilland was directed
to make the change, and appropriate changes were made to the applicable speci-
fications. The change has no effect on emergency extension speed, but it will
have the secondary benefit of reducing the emergency scissoring rate by approximately
2:1.
3.1.2 BOOM EXTENSION AND SCISSORING DRIVE MOTORS PRELIMINARY TEST
PLAN
Each Primary Gravity Gradient Boom System contains two motors: one extends and
retracts the booms, while the other controls their angular relationship, or scissoring.
A clutching mechanism is provided to enable either motor to perform the function of the
other in the event of a motor failure. These motors, manufactured by Globe Industries,
are dc, shunt wound, size 10 units. Both basic motors are identical. The armature and
field windings are the same in both units. The field and armature leads are brought out
separately in each unit to simplify reversing. The boom drive motor has an integral
brake, which locks its shaft when power is removed. The brake releasing electro-
magnet winding is in parallel with the extension motor field. The scissoring motor
has a 3382:1 reduction gearhead, rather than a brake.
To ensure the adequacy of thermal design, life, output torque and speed, and to verify
compatibility of these motors with the drive electronics being designed at GE, a series
of engineering tests is planned.
The proposed tests will include measurements of motor temperature as a function of
input power, baseplate temperature, output speed and torque. The tests will also
include a determination of permissible duty cycle and a teardown inspection.
3.1.3 O-RING SEAL EVALUATION, BOOM DRIVE
The boom erection drive is hermetically sealed and pressurized to one-half atmosphere.
The output shaft has a double seal. The inner seal is a flexible metal bellows and the
outer seal is a rotating gland seal, that uses an O-ring as the sealing member. While
the inside of the bellows is common with the sealed drive housing, and therefore at
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one-half atmosphere, the small volume betweenthe seals will essentially remain at
atmospheric pressure until launch (the effects of environmental pressure cycling are
considered negligible). After launch, the pressure across the O-ring seal, will
slowly drop from 14.7 psia to the vehicle internal pressure, i.e., 10 -4 to 10 -6 Tort.
This should have no adverse effect on the two ball bearings between the seals, since
they are dry film lubricated (Duroid retainer on 440C-SS) and, therefore, relatively
non-pressure-dependent. Since the metal bellows is welded in place and is theoretical_
impermeable, it will provide the primary seal for the drive assembly output shaft.
The O-ring will be called upon to perform the major sealing function only in the event
of bellows leakage. If minor leakage due to minute welding imperfections or material
flaws occurs, the Ap across the seal will be low and sealing will result from the
static radial compression of the O-ring (due to the mounting groove dimensions). With
increasing leakage rates, the Ap would increase and better sealing would result, due
to the axial compression of the O-ring, which translates into greater radial
compression.
The ring that is used is a Parker 2-10, molded of duPont Viton "A" fluoro-elastomer.
The details of its installation and use are given in Figure 3-1. The particulars of the
deHavilland design of this item have recently been the subject of a detailed evaluation
by GE to preclude a compromise in the reliability of the drive train.
It was concluded that the Viton O-ring seal, used as a backup on the boom extension
drive represents good practice in design and materials applications; they are not ex-
pected to be a source of drive train malfunction.
3.2 STRUCTURE AND MATERIALS
3.2.1 LUBRICATION
Lubrication tests have been completed with the testing of Cindol 2309. Previous tests
indicated that G-300 grease (silicon oil base), and Beacon 325 grease (diester oil base)
were satisfactory for the hermetically sealed transmission unit, over the required
temperature range. Shell APL grease (petroleum oil base) was entirely too stiff and
was not suitable. It has been decided that the optimum lubricant selection for the
sealed drive unit is the G-300 grease based on its proven compatibility with motor
bearings and back-up it offers in the event of loss of pressure. Engineering tests of
the boom system will provide final checkout of the suitability of the lubricant.
3.2.2 SILVER PLATED TARNISH STUDIES
A meeting was held on May 27th at GE with representatives from the NASA/GSFC
Materials Research and Development group and the ATS Project primarily to discuss
the means for precluding critical degradation of the silver plated surface of the booms.
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Figure 3-1. Details of the O-Ring Seal
GE gave NASA/GSFC a schedule of time, environment, temperature history of the
silver plate from initial manufacture until launch. NASA discussed the specifics of the
silver-plate problem gained from their research and development on the topic.
A silver-plate tarnishing study (test} was begun at GE to investigate the degradation
of the silver plated surface of the booms. Four specimens of rod were exposed in the
test, two at ambient without protection and two protected in a plastic envelope. The
alpha of all four specimens was in the range of 0.07. After one week the alpha of the
unprotected specimens was measured at 0. 111 and approximately 0.18 at the end of
three weeks. The two protected specimens demonstrated an alpha of 0.09 after three
weeks exposure. These tarnish tests are scheduled to continue indefinitely.
3.3 POWER REQUIREMENTS
The characteristics of the Boom Subsystem squibs are:
Bolt Cutter Part No. - deHavilland Drawing No. 5325-L4
Bolt Cutter Specification - deHavilland No. DHC-SP-SG. 58
Squib Part No. - Hercules Powder Co. No. CC91. (This is an improved
design of the No. CC63 primer qualified on another GE Program)
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No. of Bridge Wires/Squib - 1
No. of Squibs/Bolt Cutter - 2 (mutually redundant}
Maximum No-Fire Conditions* - 1 amp/1 watt for five minutes
Minimum All-Fire Current* - 3 amps
Recommended Firing Current* - 5 amps
Recommended Minimum Firing Pulse Width - 50 ms.
*Values given are per bridge wire; therefore, per squib.
3.4 SPACECRAFT INTERFACE
in response to a HAC request, the primary boom package design was reviewed with
regard to mounting on only three bolt hole locations. It was determined that, with a
heavier gauge material in the component skin, the package could sustain the loads
imposed by such a mounting. It was also determined that 1/4-inch diameter bolts
would be required. This information was relayed to NASA/GSFC at a meeting held
at GE on May 6, 1965. A detailed interface requirements drawing was prepared as a
result of this meeting and delivered to NASA/GSFC on May 14, 1965.
GE is currently evaluating the feasibility of a request by HAC to move both the inter-
face connector and the RF experiment connector, as well as a request to change the
alignment mirror location. The outline drawing is being revised in response to a
HAC request to indicate boom traverse envelopes, rather than required vehicle cut-
outs as presently shown.
GE and deHavilland worked out the mechanical details of the thermal boot recommended
by HAC. It is planned to insert the thermal boot on the primary boom package at the
boom clearance slots provided in the spacecraft. Details of the thermal boot were in-
corporated into the primary boom interface drawing which was one of the drawings
corrected at the NASA/HAC/GE interface meeting on May 19th.
3.5 PRIMARY BOOM ASSEMBLY
The following changes have been made to the primary boom assembly:
1. Primary boom length was decreased from 150 feet to 134 feet for ATS-A
and to 123 feet for ATS-D/E
2. Primary boom tip mass weights were reduced from 10 pounds to 8 pounds
on the ATS-D/E
3. Erection rate of the primary booms has been established at a maximum speed
of 1.5 feet/second and a minimum speed of 0.9 feet/second.
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3.5.1 TRANSMISSIONASSEMBLY
Figures 3-2 through 3-4 show various views of the deHavilland Engineering model of
the transmission assembly. The labels on each of the illustrations point out the
functional components. Figure 3-5 is an exploded view of the bellows sealed drive
assembly. The drive assembly is shown in Figure 3-6.
3.5.2 ERECTION UNIT
The top and bottom views of the primary boom erection unit are shown in Figures 3-7 and
3-8, respectively; the cover plate is removed. Figure 3-9 shows a tip mass assembly
attached to a primary boom as the rod emerges from an erection unit.
3.6 DAMPER BOOM
Figure 3-10 shows an exploded view of the parts of the damper boom assembly. This
assembly was attached to the test trolley shown in Figure 3-11, and the damper boom
was deployed by extending the trolley along the test track shown in Figure 3-12.
3.6.1 DESIGN CHANGES
The following changes have been made to the damper boom assembly:
1. Tip mass weight for ATS-D and ATS-E was reduced from 7.14 pounds
to 4. 0 pounds.
2. Tip mass weight for ATS-A was reduced from 1.9 pounds to 1.6 pounds.
3.6.2 CABLE CUTTER ASSEMBLY
A decision was made on the squib selection in the Conax cutter for the damper boom.
Two squibs will be used each having a single bridgewire. The bridgewires will be
connected to the power supply on separate circuits and will be fired simultaneously.
The charge to be used will be Hercules CC91.
3.7 BOOM SUBSYSTEM TEST EQUIPMENT
3.7.1 TEST TANK
The test tank to be used at deHavilland for boom straightness measurements was
completed and tested for leaks. The adjustable platform which will be used for mount-
ing erection units to the tank, was designed and is in the process of manufacture. A
portion of the test tank is shown on the right of Figure 3-12.
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Figure 3-12. Test Track 
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3.7.2 TEST TROLLEY
Developmental models of the test trolley were completed and have been used for the
damper boom deployment tests. See Figure 3-11 GE test trollies are in house at GE
Spacecraft Department. The test track to be used at GE is currently being assembled.
3.8 SUMMARY OF TEST RESULTS
The tip mass for the deHaviUand Engineering Unit of the damper boom was designed to
keep the center of gravity close to the tip mass/center body interface in order to reduce
the affect of launch vibration loads. As a consequence, initial test deployments in a
normally long environment caused local boom damage on simulated lift off due to the
gravity torque applied by the cg displacement from the tip mass/test trolley pivot
point. To preserve the system integrity under vibration, the tip mass cg was retained
in the design position and test balance weights were added to balance the system
statically about the pivot point in the vertical plane. The increase in effective tip mass
resulting from the counter balance weight is not detrimental to development tests be-
cause the total mass to be accelerated/decelerated is made unrealisitc by the presence
of the test trolley. Hence, tests remain valid providing the total increase in effective
mass is compensated for during analysis of the velocity/time profiles.
Deployment tests subsequent to counter-balancing occasioned a slight modification to
the lift-off spring in order to further reduce lift-off rotation. Further deployment
resulted in minor modifications to the centrifugal brake. Velocity/time strip chart
recordings were taken and an average deployment velocity of 1.5 feet/second was
measured over six runs.
It is recommended that all ground tests that are conducted on the damper boom should
be performed only with counter balance weights attached. The proper weight will be
supplied with each unit.
The centrifugal brake was later evaluated to determine whether the problem lies in the
design of the brake or in the assembly procedure. The damper boom brake shoe was
changed from tungsten to nickel-plated copper, as a result of this evaluation, in order
to allow higher extension speeds.
Initial development deployment tests were conducted using a single deHavilland
engineering model primary boom erection unit. This test was performed with a test
drive motor connected to the erection unit input shaft. Erection rate was one foot/
second and was accomplished on the deHavilland test track. Repeated extension and
retractions were accomplished up to a maximum of 35 feet and with tip weights up to
8 pounds. Both the erection unit and boom performed as required. Based on the
demonstrated compatibility with the primary erection unit, the test trolleys used in the
test were accepted by Quality Control representatives from GE and delivered to GE
in June.
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The GE Engineering Unit of the primary boom assembly was functionally checked.
Scissoring and emergency extension functioned successfully. However, normal mode
extension resulted in a higher power drain by the extension motor than had been anti-
cipated. The unit is currently being re-adjusted to eliminate friction and the test
track will be modified to preclude artifically induced drag.
A preliminary Development Test Plan for Engineering Unit No. 1 was documented in a
recently issued PIR. The plan is the initial version toward final detailed instructions
which will be used by technicians as directions when performing the developmental test
at GE.
3.9 HARDWARE STATUS
3.9.1 MOCK-UP
The mockup unit of the Boom Subsystem was completed by deHavilland. The unit was
accepted for GE by a Quality Control representative. Delivery to GE was made in
June. The mockup boom system is now in-house at GE. This mockup will have to
undergo retrofit at GE to incorporate the connector position changes requested by
HAC when resolved.
3.9.2 THERMAL MODEL
The thermal model is 95% complete. A temporary hold on this model took place during
resolution of the connector position change.
It was decided that this model would be delivered with the connector in its current
location. Delivery is expected during the week ending July 23rd.
3.9.3 DYNAMIC MODEL
The dynamic model is 85% complete. However, delivery will be held pending resolution
of the connector position change.
3.9.4 ENGINEERING UNIT NO. 1
The engineering units (la) of both the damper boom and the primary boom assembly are
complete and are undergoing functional checks at deHavilland prior to delivery to GE.
Further delineation is provided in the Development Test Section.
3.10 RF EXPERIMENT
Discussions were held with Dr. Stone of NASA/GSFC pertaining to the RF Experiment.
The RF connector was defined and proposed location on the primary boom housing was
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shown on the HAC interface drawing. However, it is understood that HAC requested
a change to the RF experiment interface, which is currently under consideration. At
the request of NASA/GSFC, GE prepared a drawing that shows the details of the RF
experiment pickup and cable routing through the primary boom packages. The drawing
was turned over to NASA/GSFC during ehri visit to GE on May 27th.
Figure 3-13 is a presentation of this drawing. It is understood that HAC desires a
change from the RF connector location shown. The effect on RF cable rooting and
scissor functioning is presently being evaluated.
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SECTION 4.
COMBINATION PASSIVE DAMPER
4.1 INTRODUCTION
4.1.1. SUMMARY OF MAJOR EVENTS DURING REPORTING PERIOD
2 April 1965 Final negotiations were held with TRW Inc. (formerly Space
Technology Labs) relative to the passive hysteresis damper (PHI))
contract.
5 April 1965 Agreement on the CPD caging mechanism design concept was
reached with NASA.
8 April 1965 TRW Inc. was authorized by GE to proceed on the damper design
by TWX.
14 April 1965 A design summary presentation on the overall CPD design concept
was made to NASA management personnel at GE.
22 April 1965 First indication of performance problems with the "constant
torque" hysteresis damper as a result of preliminary systems
analysis at GE.
27-29 April 1965 GE personnel visited TRW Inc. and Hughes Aircraft Co. (HAC)
to discuss mutual interface and engineering problems on the PHD
and the CPD/vehicle interfaces respectively. A Quality Control
Survey was made of the TRW Inc. facility during the visit.
5 May 1965 The first Design Review of the PHD was held at GE with presenta-
tions made by personnel from TRW Inc.
12 May 1965 Problems in the Quality Control System of a potential vendor for
the solenoids required re-evaluation of other vendors and sub-
sequent award of the job to another company.
19 May 1965 An informal interface meeting was held at GE with HAC and NASA
personnel at which HAC prints were "marked up" to conform with
GE component requirements.
26 May 1965 GE and TRW Inc. personnel attended a meeting at NASA to discuss
the variable torque requirement to produce optimum hysteresis
damper performance. Methods of developing and incorporating a
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26 May 1965
(Continued)
"bow tie" disc into the prototype damper with no schedule slippage
and minimum costs were discussed. TRW Inc was asked to submit
cost and schedule estimates.
7 June 1965 Final Design Review of the PHD was held at TRW Inc. The deletion
of the caging mechanism simplifies the PHD design and reduces
the weight of the damper. The "bow tie" torque requirements
were also discussed.
15 June 1965 GE received an overall cost estimate from TRW Inc. which traded
off various cost reductions in the PHD effort against the potential
costs to perform a feasibility study of the "bow tie" torque require-
ment.
16 June 1965 Adverse vendor information relative to the utilization of solar
cells as sensors in the damper boom angle indicator application
resulted in a re-evaluation and the decision to search for a more
suitable detector. Phototransistors are the most likely candidates
for this application.
17 June 1965 First "bow tie" test performed at GE-SD on a test fixture which
utilized magnets furnished by TRW Inc.
23 June 1965 TRW Inc. completed tests on PHD Engineering Unit No. 1.
25 June 1965 GE Systems Analysis personnel visited TRW Inc. to discuss
unofficial TRW Inc. systems analysis efforts which had disagreed
with the analysis performed at GE. The discussions revealed that
an error had been made in the TRW Inc. computer programming
and that there was, in fact, agreement between the two analytical
efforts.
4.1.2 CPD SPECIFICATION STATUS
Table 4-1 lists the status of the specifications directly applicable to the CPD.
4.2 DESIGN DEVELOPMENT EFFORT
4.2.1 GENERAL
The emphasis has changed, during this reporting period, from conceptual layouts and
engineering development tests to the preparation of the detailed design drawings re-
quired for fabrication and assembly of the engineering units, the thermal model and
dynamic model. It is the plan that qualification and flight units will be built from
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TABLE 4-1. STATUSOF CPDSPECIFICATIONS
Specification Title Specification No. Status
Combination Passive Damper SVS-7314 Issued on June 4, 1965
Passive Hysteresis Damper SVS-7331 Issued on March 5, 1965
Angle Detector SVS-7315
Solenoid
Electroexplosive Pressure
Cartridge and Cable
Cutter
Pyrolytic Graphite Simple
and Complex Shapes
R4612
SVS- 5292
171A4211
This specification is no longer
applicable because the angle indi-
cator is being developed by GE-SD.
Its requirements are now included
in the CPD Specification (SVS-7314).
Engineering development hardware
was purchased to previously issued
piece-part drawing R4606. The
many ensuing changes in the re-
quirement made it desirable to
establish a new drawing number
(R4612) to preclude any possible use
of the wrong part.
Issued on May 10, 1965
Issued on Oct. 24, 1964.
Revised to reflect ATS requirements
on Jan. 22, 1965.
drawings which will be identical or very similar to the documentation for the engineer-
ing units. To this end, all drawings released have been accorded the same treatment
as is given to drawings for prime equipment insofar as supporting technology and
manufacturability analysis. In the paragraphs below, the design status of each of the
elements of the damper are summarized.
4.2.2 CPDPACKAGE
The following description is for the design from which the Engineering Models will be
built. The detail drawings are essentially complete and released for procurement and
manufacture. Assembly drawings are partially completed and released. The design
is shown in Figure 4-1. The circled numbers in their description correspond to the
numbers indicating parts in Figure 4-1.
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The package has been integrated into the Hughes Aircraft Company structure and is
attached to it at the inboard f_e of the four projecting beams of the base plate O"
The damper boom package _, by de Havilland, is attached at the outboard end of
the boom shaft (_ In operation, the damper booms rotate ±45 ° from a null position,
and about the axis of the damper package.
There are four main parts to the CPD Package:
1. The boom shaft Q, which connects the booms to the clutch housing G
2. The hysteresis damper Q, procured from TRW Inc., which is connected
to the booms in one position of the clutch (Figure 4-1, Sheet 3).
3. The eddy current damper rotor G' which is connected to the boom in the
other position of the clutch.
4. The structur_which consists principally of the base plate Q , the in-
board plate _) at the inboard end of the damper, the two posts 8
connecting the inboard and base plates internally, and the cover 9 ,
connecting the inboard and base plates externally.
At launch the boom shaft Q, the eddy current rotor Q, and the core of the solenoid
10 (used to shift the clutch) are all caged to the structure. They are supported on
pins which are held in the caged position by the 0.125 inch diameter cable 1_. The
cable is tensioned by the turnbuckles @. To uncage, the cable is cut by a
pyrotechnic fired guillotine (_ and/or its diametrically opposite redundant mate.
The cable is roved through saddles on the main caging pins (14_. The pins have
tapered points where they enter tapered holes in the boom sh_Q. The cable,
when tensioned, holds t_ pins snugly in the tapered holes. Thorns pass through a
hole in the base plate _,_ and another hole in the pin bracketr 1_ (with clearances
of 0. 004 inch to 0.008-inch diameter). A 49-pound spring 1_ retracts the pin when
the cable is cut.
The
eddy current rotor is caged by a pin 1_ which also has a tapered point that
seats in a tapered hole in the rotor. This pin also passes through a hole in the base-
plate and another hole in the bracket1_. (with clearances._.of 0. 004 to 0. 008-inch diameter).
The pin is engaged by a fork 1_, loaded by a nut 1_ on the end of the main caging
pin. When the cable is cut and the main caging pin retracts, it allows the eddy current
pin to be retracted by the 25-pound spring 2_. It was agreed that GE-SD should
proceed with this caging arrangement at a meeting at NASA/GSFC on 5 April, 1965.
The
core of the solenoid is caged by pin 2_ held in engagement by a foot on a sleeve
of one of_e main caging pins. When the main caging pin retracts it allows a 10-pound
spring 2_ to discngage_ the solenoid pin. The pin is straight and fits in the solenoid
guide 2_ (with 0.005-inch to 0. 008-inch diametral clearance). Pin Qand in the
is provided for individual manual caging of the eddy-current rotor during handling and
testing of the hysteresis damper. This feature is required because the diamagnetic
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suspension will not support the eddy-current damper in the earth's gravitational field.
Buna--S rubber cushions G and @ are provided to absorb the energy of the
main and_dy-current caging pins, at-release and thus to prevent distortion of the
bracket 1_), particularly under repeated operation during testing.
The loads generated by launch vibration in the boom package and in the boom shaft
and clutch are transferred to the baseplate by the main caging pins. The launch loads
............. j ......... uLw ar_ carried to the basepiate by the eddy-current caging
pins. The loads in the posts and the parts attached to them are either carried directly
into the baseplate or to the top plate. The loads in the top plate, plus the loads from
the mass of the top plate itself and the parts attached to it, are carried by the cover,
along with the loads due to the mass of the cover, into the baseplate. The baseplate
is designed for adequate strength and rigidity to take these loads into the HAC
structure.
In normal operation, the i;oem shaft structure is designed to have a nominal radial
clearance of 0.1 inch between it and the baseplate. Within the CPD, the boom shaft
structure connects to the clutch housing 4@. This clutch housing has two circular
vee clutch faces. Th_, faces mate with matching vee-groove clutch plates. The eddy-
current clutch plate 2_ is shown inthe engaged position in Figure 4-1. It is held
in contact by the coned diaphragm Q. The reaction_ of the force that holds the clutch
faces in engagement is taken by the piw_t ring 2_. When the clutch is shifted the
diaphragm pivots about this ring, ow_J , _'._er, and "flips through" in the opposite
direction, to force the hysteresis clutch plate 2_ into engagement with the other vee
f_of the clutch housing. The diaphr::_ i:_ )ushed over center by the actuator spool, whmh ts moved I_y the, _oI_v,_'l_! _i T'he solen id is further discussed in
paragraph 4.2.4. The positioning an, I :_ .... f the solenoid and diaphragm are such
that the actuator does not touch the diapi,.:_:,_, c, during damping operation. Also, the
dimensioning and locations of the clutch faces are such that the disengaged faces do not
contact during damping operation. The two clutch plates are held in position by the
suspension systems of either the hysteresis or eddy-current damper. Thus, when the
clutch is shifted, the clutch housing and everything attached to it (including the damper
booms) must move axially a distance equal to the clearance between the disengaged clutch
faces. This distance is about 0.14 inch. In the caged position the clutch is engaged in
the eddy-current mode. The booms move outboard, about 0.14 inch, when shifted to
the hysteresis mode.
The hysteresis clutch plate O is attached to the hysteresis damper @ by screws.
This damper is discussed under paragraph 4.2.6. The damper is attached to posts
by bolts through oversized holes and with shims. This method will allow proper align-
ment of the clutch faces and the boom shaft when engaged.
The eddy:_qurrent damper rotor @ is attached to the eddy-current clutch plate sh_lmby arm (_. The arm is attached to the rotor by bolts in oversized holes and s
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to allow proper alignment as in the case of the hysteresis damper. The ro_.r is
supported byl0 magnets 3_ attached to the baseplate and by 10 magnets 3_ attached
to the inboard plate. Each-set of suspension magnets will be mounted, poles facing out,
in a fiat cone of total included angle of about 140 ° apex. The _.agnets su_p_port the rotor
by the diamagnetic repulsion of the pyrolytic graphite rings 3_ and 3_ set in each
end of the rotor. The angular arrangement of the magnets is such that the largest force
is supplied in the radial direction, which is the direction of greatest loads. The axial
component resulting from the angle of the cone produces sufficient axial force to
support the imposed loads in that direction. There is a nominal clearance of 0.050 inch
between the graphite and the magnet face. The ends of the rotor are shaped such that
they fit, with clearance, corresponding surfaces on the baseplate and inboard plate to
form stops. These stops prevent the magnets and the pyrolytic graphite rings from
contacting in the event that transient forces experienced are greater than the design
operating loads. No physical damage will occur when the stops are engaged.
The aluminum_ eddy-current damping rin_ O is bolted_to the rotor. Two sets of
magnets 3_) are bolted to brackets @ on the posts 8_ through oversized holes
to allow alignment with the damping ring. The eddy-current damping is created by the
magnetic flux of the two sets of two magnets each that cause electrical currents to flow
in the aluminum ring. The interaction of the flux resulting from the current flow in
the aluminum and the flux of the magnets produces the damping force and consequently
the torque. The faces of the magnets are spaced approximately 0. 050 inch away from
the aluminum surface.
Torsional restraint for the eddy-current damper is provid_by an arrangement of
magnets t39J and a thin crescent of magnetic material 4_ mounted on a cylindrical
extension o_a flange Q of the eddy-current rotor. The wider portion of the thin
crescent has a greater_ttraction for the magnets producing the torque that returns the
rotor to the null corresponding to this wider portion. There are two sets of torsional
restraint magnet arrangements disposed symmetrically about the centerline of the
damper. This arrangement tends to balance loads induced on the diamagnetic sAuspen-
sion. The magnets are bolted through oversized holes, to a face on bracket (_ to
allow the 0_25-inch gap between the pole piece to be centered on the magnetic
material 4_
Two angle indicator heads (_ are located diametrically opposite each other and
attached to the posts (_. We angle indicator disc _ is attached to the boom
shaft (_. The angle _ndicator is described more fully under paragraph 4.2.7.
Faces _(_ on the solenoid s_port bracket form one side of the rotational hard stop for
the damper booms. Arms 4_ which are part of the boom shaft will contact the faces
at about ±45 ° from the damper null position,
The fixed portion of the soft stop, which provides an increased spring rate of 1000 dyne
cm/deg in the range of 40 ° to 45°,consists of two pins (_ mounted on the outboard
4-9
the ®end of solenoid The rotating part is attached to a spider 4_in the boom
shaft. A torsion wire
about 0.8 inch long and attached to the center of the
spider, has a crossbar 4_) attached to its inboard end. In operation, when the
damper booms turn about 40 ° off the null position, the crossbar will contact the pins
and produce the required restraining torque of about 1000 dyne cm/degree for the
medium altitude dampers, and250 dyne cm/degree for the synchronous altitude
dampers.
The spider G also supports an insulation pad Q consisting of aluminized mylar. An
insulation b_fiket _-_, 13 inches in diameter, is located on the outboard face of the
baseplate 1_. The-blanket consists of 30 la_ers of aluminized mylar. It is attached,
at its outboard face, to an aluminum sheet 5_, which is flanged to fasten it to the
HAC insulation blanket. The aluminum sheet is attached, through plastic spacers, to
the baseplate. The outboard face of the aluminum sheet and other parts on the outboard
end of the damper will either be polished and given a thin alodine coating or it will be
coated with a thermal control paint, depending on the results of a thermal analysis.
The remainder of the damper will be thermally black, both outside and inside, to
provide thermal control. Black on the inside of the damper will also be of benefit in
reducing light reflection for operation of the angle indicator. The space between the
aluminized sheets and the face of the baseplate will be used to run electrical wiring.
Two switches O are mounted on a clip on the outboard face of the baseplate to
indicate when the damper booms have extended. Two additional switches Q are
mounted to a clip on the solenoid support bracket _ and activated by a ramp G
on the solenoid core. They indicate, by the position of the solenoid plunfi.e.r, whetl_er
the damper is in the hystersis or eddy-current mode. Another switch 5_)is mounted
on a clip on the solenoid caging pin guide, to sense when a caging pin has been re-
tracted, thus indicating that uncaging has been effected.
A foundation 5_ is provided to accommodate the catcher bracket furnished with the
damper boom package. The catcher restrains the electrical connector which is ejected,
to allow the booms to turn freely, at the same time the booms are extended. The
electrical connector for the wires from the catcher fits in bracket (_. The wires
from the uncaging guillotine 1_ also go to a connector in bracket _'_7_. __ HAC will
connect directly to the second guillotine. 1--.All the other wires will go to connectors®in bracket An electronic module (59) is mounted on the inboard face of
the baseplate beam between the two connector_ brackets. The purpose of this module
is to provide common tie points for various circuits and to mount electronic components
required for telemetry and temperature sensing circuits.
4.2.3 TESTING
4.2.3.1 Impact Cushions
Tests were run on Buna-S rubber cushions to be used to absorb the caging pin energy
when the damper is uncaged. The cushions will prevent the pin bracket plates from
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yielding particularly under repeated operations during testing. The tests are reported
in PIR 4371-0063. Load vs. compression tests and a 300-cycle impact test were run.
The load corresponding to the required design energy of 12-inch pounds is about 220
pounds from the load vs. compression curve. The bracket is adequate to take this load.
The cushion satisfactorily withstood the 300-cycle test. The cushion is considered
satisfactory for flight and also for repeated testing on the ground.
4.2.3.2 Corrosion Tests
Corrosion tests were run under the humidity conditions required by the damper speci-
fication (SVS-7314). Anodized 6061 aluminum alloy against magnesium with a Dow 9
coating and no zinc chromate or other paint showed no evidence of corrosion. A test of
molybdenum against beryllium copper did show signs of corrosion. The corrosion
products are being analyzed. The seriousness of this condition can be evaluated better
when the results of the analysis are known.
4.2.4 SOLENOID
Two solenoids were obtained from the G.W. Lisk Co. which conformed to R4606 with
the exception of the force vs. travel requirement. These solenoids are to be used to
provide design information relative to force vs.travel characteristics which could be
obtained from the required solenoid size. Calculations indicated the design to be
marginal. The test data obtained from the solenoids indicated, as shown in Figure
4-2, that this design could not fill the required force vs.travel requirement.
During May the input voltage specified was changed from -24 _2.5 vdc (because of
required PCU weight reduction) to approximately -22.3 to -30 vdc. The maximum
allowable current was permitted to increase, the temperature range shifted slightly
and the mechanical configuration changed slightly. Since solenoids were delivered to
Component Specification R4606, it was decided to issue a new specification, R4612 for
the required solenoid design. New quotations were obtained from solenoid vendors and
the contract for the manufacturing and testing of the solenoids was awarded to Koontz-
Wagner. They were low bidder, they have an excellent quality control organization
and their preliminary data indicated that all requirements of R4612 could be met.
A meeting was held at Koontz-Wagner on June 3rd to discuss the details of the design
and testing of the solenoid. Koontz-Wagner immediately began design and construction
of a development model which will be used to obtain engineering data before con-
struction is started on the engineering unit. Preliminary test data obtained on the
development model late in June, indicated that the design was marginal, but that the
specified requirements could be met. Tests on engineering unit No. 1 are expected to
begin in early July with delivery of the unit to GE by mid-July. Functional testing will
be done at GE before the solenoid is installed into the CPD engineering unit No. 1.
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Figure 4-2.
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The solenoids obtained from the G.W. Lisk Co. are presently being used in the hysteresis
damper mode changing tests at TRW Inc. They will also be used to run Bellville Washer
spring endurance/life tests. The input voltage will be increased to obtain the required
force vs.travel requirements during these tests. The voltage will be approximately
35 vdc for tests at room temperature.
4.2.5 EDDY-CURRENT DAMPER
4.2.5.1 Eddy-Current Damping
Early in April, Analysis of system performance showed that the eddy-current damping
coefficient should be changed from 2.63 x 104 dyne-cm-sec/deg to 1.58 x 104 dyne-
cm-sec/deg for the medium altitude flight, and 0. 9867 x 104 dyne-cm-sec/deg for the
synchronous altitude flights.
The lower damping specification permitted the use of a damper disc material with
lower electrical conductivity than copper, and the copper disc was replaced by aluminum
alloy 1100-0, with a weight saving of about one pound. Use of a smaller damping
magnet was also considered. Tests showed that the same magnet will be required
for the medium altitude units, but that a smaller magnet may be used at synchronous
altitude, with a weight saving of about 1/4 pound per CPD.
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4.2.5.2 Magnetic Torsional Restraint Design
A decision was made to specify the material for the torsional restraint pattern as
Eastman Sound Recording Tape, Type A303, rather than 304 stainless steel foil.
Satisfactory torque vs. angle characteristics had been obtained experimentally using
each material. The choice was based on a comparison of the hysteresis and lateral
force characteristics of the two materials. The stainless steel exhibited lower (better)
hysteresis characteristics than the sound tape, but produced prohibitively high lateral
force loads on the diamagnetic suspension. The hysteresis torques in the Eastman
sound tape are within the acceptable limits, and the undesirable lateral forces are
less than half those produced by the stainless steel.
A materials investigation is in progress to seek a material with still better hysteresis
and lateral force characteristics. This investigation is discussed in the following
paragraph.
4.2.5.3 Magnetic Torsional Restraint Investigation
As indicated above, it has been decided to investigate various promising magnetic
materials in an attempt to obtain lower hysteresis loss in the ECD torsional restraint
system without compromising other performance parameters. Eight new materials
have been tested during this reporting period. These include paramagnetic and feebly
magnetic metallic materials (such as Hastelloy F, 65-30 CuNi, 10-8 MnNi, and
17-7 PH} antfferromagnetic compounds (including MnC12. 4H20 and MnO) and plastic
materials with a magnetic filler (including PR1422 polymer and iron powder dispersed
in epoxy resin}. Of the materials listed, all exhibited lower hysteresis loss than
either 302 stainless steel or A303 sound tape, except the 10-8 Mn-Ni steel. Hastelloy F
exhibited almost immeasureable hysteresis loss but the torsional restraint varies
excessively with temperature and lateral force is relatively high. PR1422 polymer
was found to have unacceptable outgassing characteristics and 65-30 CuNi exhibited high
lateral force. Testing of antiferromagnetic compounds was discontinued due to the
difficulties forseen in adapting this type of material to the design. Of the t_,o remain-
ing materials, 17-7PH and the epoxy/iron dispersion, both are superior in performance
to 302 stainless steel and A303 sound tape from the standpoint of lower hysteresis loss
and lower lateral force output. With these two materials the hysteresis loss is roughly
halved, whereas an order of magnitude reduction is being sought.
The iron dispersion in epoxy resin represents but one of a general category of mixtures
of this type which can be formulated, thus offering extensive flexibility since specimen
thickness, proportions of epoxy and filler material and the filler material itself can all
be varied over a relatively broad range. The investigation of this type of material will
continue during the next quarter in an effort to identify a torsional restraint material
with significantly lower hysteresis loss than the material currently being used for the
engineering model CPD.
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4.2.5.4 Diamagnetic Suspension
A report was completed on the analytical design of diamagnetic suspensions, and is
included as Appendix A. The analysis therein predicts the behavior of the CPD shaft
under the influence of the worst combination of external cocking torques, radial forces,
axial forces, and internal lateral force loads. The performance criterion employed
is the amount of clearance remaining between the rotor and stator at their closest point
of proximity, for a given set of design parameters and a given set of loads. Apositive
value calculated for clearance implies successful performance for the suspension for
the given conditions.
In Figures 12 through 24 of Appendix A, values of the rotor clearance are plotted
against the critical design parameter: lateral force load gradient. It may be seen from
these curves that the external loads will be supported with positive clearance, provided
the lateral force gradient produced by the magnetic torsional restraint does not exceed
some critical value. This critical value depends upon the number of suspension magnets
in each ring, the nominal air gap setting for these magnets, and upon certain dimen-
sions in the CPD design.
The curves in Appendix A were used to evaluate the effects on the suspension caused
by a revision of the specified external loads resulting from systems analysis in April.
The revised loads are as follows:
Load Units Old Spec New Spec
Cocking Torque dyne-cm _+_2500 ±12 00
Radial Force dyne ±100 -_10
Axial Force dyne ±50 ±10
Figure 16 of Appendix A indicates that 8 magnets per ring set at a 0. 050 inch air gap
will support these loads for a lateral force gradient of less than about 11 dynes per mil
(i. e., per 0.001 inch displacement of the rotor). However, as the expected lateral
force gradient, using Eastman sound tape for the torsional restraint, is 10 dynes per
mil, it was decided to use 10 magnets per ring, to provide some safety factor. In the
CPD design the 10 suspension magnets are not uniformly spaced. In the direction of the
lateral force, the suspension magnets are spaced at 30 degrees between centers, the
equivalent of 12 magnets per ring. The expected performance, therefore, is better
represented by Figure 13, which assumes 12 equally spaced magnets per ring. This
curve shows satisfactory performance for lateral force gradients up to 16 dynes per
mil, which gives an adequate margin of safety over the expected load of 10 dynes per
mil. Thus, the non-uniform spacing of the suspension magnets gives additional
safety margin without additional weight penalty.
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4.2.6 PASSIVE HYSTERESIS DAMPER
4. 2.6.1 TRW Inc. Design Activities
Final negotiations with TRW Inc. (formerly Space Technology Laboratories) were
completed and the specification and work statement were revised to reflect the design
changes and working agreements. TRW Inc. has submitted the various software for
final approval. Tentative approval had been granted on most software items prior to
final testing and delivery of the first hardware.
During April GE personnel visited TRW Inc. to resolve any apparent design and/or
testing problems. Particular points discussed were the caging device design and the
magnetic circuit and shielding design. The caging device has since been eliminated
from the damper because vibration tests on both the development model, using ATS-A
and ATS D/E suspension configurations, and on the Engineering Unit No. 1 have in-
dicated that it was not necessary. Questions on the ordnance device were answered
by a series of test firings at GE which proved the device to be satisfactory if properly
applied. The shielding problems were resolved when GE measured the field within the
hysteresis damper envelope on the CPD Dipole Simulator. The field was found to be
an order of magnitude lower than previously anticipated. The change was due partly
to relocation of the hysteresis damping disc and to the relocation of the damping,
suspension and torsional restraint magnets in the eddy-current damper. Weight
savings of approximately one pound were realized because of the elimination of the
caging and some of the shielding. Two design reviews were held during the quarter.
During the first review the basic conceptual design and supportIng analyses were
presented, along with detailed discussion of the assembly and adjustment procedures,
performance test plans, development test plans and reliability analyses. No serious
problems were found in the TRW Inc. design.
The second design review was held after development model testing and testing of
engineering unit No. 1 had begun. During this review TRW Inc. presented all
data from the testing as well as fInal drafts of all required analyses, test plans
and procedures, and miscellaneous software items.
During this meeting TRW Inc. was given the requirements for the optimized or
_Bow-Tie" hysteresis damping torque requirement. TRW Inc. and GE are to
investigate the design feasibility of such a damping configuration and pool the
results of these investigations by Mid-July so that basic program direction can
be given concerning the final design configuration. The progress of the work on
the "Bow-Tie 't development is summarized in the section following. TRW Inc.
was given redirection on the testing program for Engineering Unit No. 1 and
prototype No. 1 to maintain the program schedule and costs while taking on additional
tasks. TRW Inc. has submitted costs to GE which were based on the above
directions.
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The Dynamic Model was delivered to GE on June 6th, two weeks aheadof schedule.
EngineeringUnit No. 1 was delivered on June 25th, {Shippedfrom TRW Inc. on June
23rd) one daybehind schedule. This unit is shownin Figure 4-3a and 4-3b. The
Dynamic Model was sized {weight andcenter of gravity} by calculations. The weight
and CG measurementstaken on the Engineering Unit No. 1 indicate the Dynamic model to
be overweight by 0.16 poundandthe CGto be off by about 0.25 inch. The modelwill be
reworked at GESD to conform to the actual damper. Testing of Engineering Unit No.
1 at TRW Inc. indicated that the unit met all specified requirements. This unit will
undergo a basic functional test at GEbefore it is installed into the CPD Engineering
Unit No. 1.
TRW Inc. has completed the qualification tests on the wire to be used in the dampers.
Preliminary results indicate that 100 "missions" hadbeen completed on each of 5
samples with no apparent degradationof the wire. In addition to these tests on the
suspensionsystem (wires}, TRW Inc. has set up and run 100 modechangeson the de-
velopment modelwithout any apparentdegradation to the unit. These tests were per-
formed by using a solenoid and a BellviUe washer spring with the samecharacteristics
that will be usedin the CPD° (the solenoid, andwasher andfixture were supplied to
TRW Inc. by GE). Additional tests will be performed during the next quarter to accumulate
more reliability data.
4.2.6.2 "Bow-Tie" Development
System analysis which was conducted at GE of the performance of the spacecraft when
being stabilized by the hysteresis damper indicated that an excessively long time would
be required to damp out vehicle oscillations. In the mathematical model of the damper,
the hysteresis damping was a constant regardless of angular position of the damper
boom with respect to the vehicle and, of course, regardless of the relative velocities.
Further analysis revealed that more nearly optimized damping could be achieved if the
damping were low when the damper boom was near the null and larger when angular
relationship was large. The plot of damping torque versus angular position resulting
in a figure which resembled a bow-tie.
GE has initiated the effort on the bow-tie development by setting up test equipment in
which the performance of various damping discs and magnetic circuit configurations can
be evaluated. As a starting point, it was decided to test the existing TRW Inc. magnetic
configuration to provide correlation data. TRW Inc. delivered the necessary com-
ponents to GE and testing was started. Several other materials have also been checked
but no conclusive results have been obtained from these tests to date.
I
i
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Figure 4-3b. Passive Hysteresis Damper Engineering Unit No. 1 (Cover Removed) 
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4.2.7 DAMPER BOOM ANGLE INDICATOR
4.2.7.1 Design Description
Figure 4-4 shows the general arrangement of the angle indicator sensing head and re-
flects the change in the light source location from that described in the Eleventh Monthly
Progress Report._ Thiq ......._h_ng_v _.._U",._ ,w_" ,,n_s,,_l"-_*^-weighL and a more efi icient design.
Each sensing head is now a complete unit in itself, i.e., the light source, fiber optics
assembly and all electronics for one head are integral in one package; no electrical
or mechanical interconnections are required between the heads. No point-to-point
wiring is required within the CPD because there is a connector mounted directly on
the sensing head.
The double filament lamp( 1 )is potted into the lamp housing( 2 _which contains a lens set
(_for focusing the_light _onto a circular fiber optics pipe{_._"_" The fiber optics are
a shell_which is separable from the head assembly. The single fiberinto
optics pipe is divided into fifl_, equal diameter pipes 6_. These pipes project the light
o_o a second set of lenses( 7 }which, in turn, focus The light through the coded disc
r_,_)onto the detectors_9)._ "_he detectors are phototransistors. The use of photo-
transistors represents a change as compared to the decision to use solar cells as re-
ported in the Eleventh Monthly Progress Report and is described in parf_graph 4.2.7.3.
The detectors and lamps are wired directly_._ to the electronics module _). All
components are mounted to the head (11) which makes an integral package. The simple
electronic circuit required for each pl_ototransistor_ to supply one bit of data is shown
in Figure 4-5. There are five of these circuits for each angle indicator head.
4.2.7.2 Position Sensing Accuracy
The position sensing accuracy of the angle indicator has been changed as follows: _-1 °
for angles from 0 ° to 4 °, _=1.5 ° for angles from 4 ° to 20 ° and_ (10% +0.5 °) from 20 °
to 45 °. This accuracy was formerly _1 ° from angles 0 o to 10 o and _10% from 10 ° to
45 °. This change was necessary because the disc itself is capable of only the original
set of tolerances and the detector, due to its physical size, subtends an angle of 1°.
Then, if it is assumed that initially it requires only 25% detector exposure to reach
signal level, this would introduce an error which gives the accuracy stated above. If
50% detector exposure is required to reach signal level, the accuracy would be as before.
This may in fact happen as the system degrades over the mission life; however, there
is no practical way of predetermining when this degradation has taken place. It should be
noted that this increase in error was based on using solar cells but it seems reasonable
to expect a similar condition to exist with any detector that subtends a finite angular
width unless the detector can be made to "fire" at exactly the same exposure under any
changing environment and under systems degradation with mission life. When the
evaluation of the engineering unit is complete, a more detailed approach to the error
analysis will be possible. The greater sensitivity of the phototransistors should be
helpful.
I
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Figure 4-5. Typical Bit Circuit for the Angle Indicator
4.2.7.3 Detector Selection
Texas Instrument phototransistors type LS 443 (selected for low leakage currents) have
been selected to replace the solar cells. Initially the phototransistor was investigated
and put aside because of the lack of test data and field data; the reliability data showed
reason for concern to use the device in the circuit then proposed which was to have the
output go directly to the encoders without amplification. The failures described in
this initial data were based on the light current falling below a level which was then
intolerable. With the present circuits, lower light currents can be handled due to
increased design margins. Also, the reliability information and the test reports
presently available indicate that these devices are acceptable using the present design.
For these reasons, it was initially felt that a different type detector should be investi-
gated in parallel with the phototransistor investigations. Solar ceils seemed to offer
the best choice because of the large usage of these devices on space vehicles. Initial
designs were based on information available for power cells and also vendor information.
This information proved unsatisfactory when designing cells for use as low-level light
sensors. It became evident that the type cell required was non-standard and would have
to be developed and tailored to the specific needs of the system. The major problems
encountered with the solar cells has been in the ratio of signal-to-noise. With the low
level illumination available, the signal level is so low as to require extensive ampli-
fication which would result in increased weight and complexity of circuits. The narrow
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anticipated margin of 5:1 between minimum light current (signal) to maximum leakage
(noise) is so small as to reduce confidence in performance. The margin anticipated
with the phototransistors is 200:1. Both of these ratios are worst case with allowance
for temperature variations and degradation due to indication and light decrease due to
life. It would be possible to increase the light current by using an individual lamp for
each cell, but this is not feasible because the method would consume too much power
and would be less reliable than the present scheme. Other light sources were investigated
(neon and galium arsenide) but proved fruitless. Table 4-2 gives a comparison between
the two detectors.
TABLE 4-2. ANGLE INDICATOR DETECTOR DATA
Max. Output at Min. Illumination
Output with 3-year estimated degradation
Leakage (Max.)
Margin (signal-to-noise)
Solar Cell Photo Transistor
10 _a (est.)
5/_a (est.)
lpa
5:1
400 _ (est.)
200 _a (est.)
l_a
200:1
Stages Amplification
Piece Parts/Head
Weight
Availability
Performance Information Available
4
100 (est.)
2 oz/head (est.)
None
Must be Evaluated
1
35
1 oz/head (est.)
Stock Rem
Parameters
4.2.8 DYNAMIC MODEL
The dynamic model which is to be used for vehicle systems tests is to be designed to
serve two basic purposes:
1. Use
2. Use
a.
b.
Co
by HAC in their ATS systems vibration test
as a design adjunct by GE as follows:
Provide data on dynamic integrity of the CPD by in-house testing in ad-
vance of such testing on Engineering Unit No. 1
Data on CPD - Boom interface dynamic environment
Data on Vehicle - CPD interface dynamic environment as the result of
HAC tests.
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To this end, the Dynamic Model will incorporate all parts from the engineering unit
design which have a significant effect upon the dynamic response of the CPD. The
parts to be used will be made from issued drawings in the same fashion as the engi-
neering units. All parts will be inspected during manufacturing for dimensional
accuracy. The mounting interface will remain exactly as designed for the engineering
units. Cable connectors will also be located at the proper position to permit HAC to
attach the electrical cables at the proper point.
Where new drawings are required, the simplest possible configurations will be utilized
consistent with the intended use of this model. The information for all such new draw-
ings has been generated and designing effort is scheduled to start early in July.
4.2.9 THERMAL MODEL
Engineering design has been completed and drawings have been issued for the CPD
Thermal Model. The design objective in the Thermal Model was to obtain a simulation
of the CPD heat transfer characteristics suitable for the overall ATS thermal testing,
using modifications to the CPD design which would minimize the engineering and
manufacturing costs, consistent with the intended use of the equipment.
The mounting interfaces with both the Boom Subsystem and the HAC vehicle were kept
identical in the Thermal Model to the engineering units to ensure a good simulation of
conductive heat transfer. In addition, the external parts of the CPD, which transfer
thermal energy by radiation, will be identical to those of the engineering units.
Internally, the energy dissipated by the CPD in the normal orbital condition will be
simulated by two resistors, which are mounted in the same thermal location as the
two angle indicator heads (lamps and electronics modules} in the engineering units.
The remaining internal elements of the CPD are thermally simulated by simple blocks
of aluminum, designed with the same thermal inertias and transfer characteristics as the
elements which they replace.
4.3 TEST EQUIPMENT
4.3.1 LOW ORDER FORCE FIXTURE (LOFF)
There has been no change in the status of the first Low Order Force Fixture (LOFF),
and it has been in continuous use throughout this quarter for engineering development
tests.
LOFF No. 2 has been completely assembled, tested, and calibrated. Data obtained,
using a "standard" magnet and a sample of pyrolytic graphite, indicate that data obtained
on LOFF No. 1 and LOFF No. 2 agree within the required accuracy _.1%) of the system.
CPD and hysteresis damper adapting fixtures for performing LOFF tests will be designed
and built during July.
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4.3.2 DIPOLE MEASUREMENT FIXTURE
There is no change in status in the Dipole Fixture Helmholtz coils. The hysteresis
damper Dipole Fixtures were designed and are presently in manufacturing. Dipole
testing of this damper will begin in early July. CPD fixtures for Dipole testing are to be
designed and manufactured in mid-July.
4.3.3 ADVANCED DAMPING TEST FIXTURE
The Advanced Damping Test Fixture (ADTF) has been completely assembled, including
the structure, air bearing, torque measuring system, tachometer, and torquer electronics.
Calibration runs have been completed in the eddy-current test modes, and the ADTF
has been used to obtain engineering design data for the CPD eddy-current damper.
Hysteresis damping tests will begin in mid-July on Engineering Unit No. i Hysteresis
Damper. The adapting fixtures for this damper are presently being designed. The
damping fixture design for the CPD will follow upon completion of these fixtures.
The change in basic concept of angle indicator design from an analog device to a digital
device has necessitated a change in system test mechanization. The angle indicator
which is included in the CPD was to be used during the damping tests to indicate the
angle ot the rotor. _mce an analog sigaai i._ requiLexl/or the X-Y plotter, the use of
a ten-turn potentiometer driven from the rate table is being investigated.
4.3.4 TEST CONSOLE
The design of the instruments console for testing the CPD has been completed and is
presently being assembled. Completion and checkout is scheduled for late July.
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SECTION5
ATTITUDE SENSORSUBSYSTEM
5.1 SUBSYSTEM DESCRIPTION
The present electrical configuration of the ATS Gravity Gradient Stabilization System
is shown in Figure 5-1. The principal change since the publication of the Third Quar-
terly Report is the complete redefinition of the Power Control Unit. The interconnec-
tions of most of the other components were affected by the PCU redesign and by better
definition of their individual requirements. For example, the telemetry outputs of the
angle indicator of the Combination Passive Damper now interface directly with the two
Hughes Aircraft Company telemetry encoders rather than with the GE Power Control
Unit. Better definition of the TV Camera lens and shutter has resulted in the estab-
lishment of a separate direct electrical cable between the TV-Camera control unit and
the sun protection shutter mechanism. The implementation and connections of the
Damper Boom squib and Eddy Current Damper squibs have also been revised.
Since the ATS Gravity Gradient System Electrical Block diagram is updated and pub-
lished monthly in the GE Interface Reports, the latest electrical configuration can be
obtained during the interim between the publication of Quarterly Progress Reports by
consulting the Monthly Interface documents.
5.2 TV CAMERA SUBSYSTEM (TVCS)
5.2.1 SUBCONTRACT ACTIVITIES
A purchase order for ten operating TV Camera Subsystems and five non-operating models
was placed with the Electronic Instrumentation Division of Lear Siegler, Incorporated
on 23 April 1965. The contract specifies that the subsystems will meet all of the re-
quirements of the TVCS W_rk Statement 9744-WS-001-C and the Component Specifica-
tion, SVS-7310-C with the exception of paragraph 3.5.4.4, which specifies that the
vendor shallout-gas and purge all operating TVCS units prior to shipment. Subsequent
discussions with LSI/EID have resulted in two revisions of these documents, the major
details of which are discussed in the following sections.
The prime contractor for the TV Camera Subsystem has in turn subcontracted the
ruggedized vidicon to the Radio Corporation of America and the lens and shutter com-
bination to the Wollensak Division of the Minnesota Mining and Manufacturing Company.
Lear Siegler has designated the camera subsystem as LSI/EID Model 0431F, a mod-
ification of their missileborue Model 0431C Camera, which has flown successfully on
at least two ECHO launches as early as 1962.
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5.2.2 DESIGNACTIVITIES
5.2.2.1 Calculation of Vent Hole Diameter
The TV camera and control units will be provided with a vent hole to allow the air in-
side the units to escapeduring launch. The ultimate pressure in the units will corre-
spondto the near vacuum of its surroundings in the ATS orbits. One-hundred minutes
after launching, the internal pressure must have _alien to a pressure too iow to support
corona. This pressure will be determined by tests on the engineering model but the
present estimate is that 5X 10-5 mm Hg is sufficiently low.
In order for the internal pressure to fall to the assumed safe level, the diameter of the
vent hole must be sufficient to allow the internal gases to be released to the outside. If
the internal gases were simply air, a small hole would be adequate. However, there
will be outgassing of the piece parts that constitute the camera system and this out-
gassing will occur at a slow rate, thereby prolonging the time needed for the pressure
to drop to the desired level. The diameter of the vent hole is consequently determined
by the desired level of internal pressure, the rate of outgassing, and the exposed surface
area of the parts that contribute to outgassing. A nomogram, from which the size of
vent opening can be determined if the quantities mentioned above are known, is shown in
Figure 5-2.
At the present time, these quantities are estimated as follows.
Camera Control
2
Interior Surface Area, cm 750 1750
Outgassing Rate, mm liters/sec
cm 2 5x10 -7 5x10-7
Pressure, mm Hg 2 5x10-5 5x10-5
Vent Hole Size, cm 0.6 1.25
The values are arrived at as follows.
2
Internal area of camera cylinder = a I = 20 x 617 = 377 em
2
Internal area of camera parts = a 2 = a 1 = 377 cm
2
Total internal area of camera = _a*= a 1_+ a2 = 750 cm
2
Internal area of control = a 3 = (2x17x12) + (2xSx17) + (2xSx12) = 408+272+192=872cm
Internal area of control parts = a A = ao
t} 2
Total internal area of control a = 1750 em
e 2
Outgassing Rate, a41 and a 3 = 2 x 10 -7 liters/seemm cm
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LFigure 5-1. GE/HAC Electrical Interface (GE Dwg. 47E207151)
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and a 4 8 x 10 -7 2= mm liters/sec cm
and a t 5 x 10 -7 2= mm liters/sec em
With the estimated pressure of 5 x 10 -5 mm Hg, the value of P/K for both units is 100.
From the nomogram, the required vent areas for camera and control at P/K = 100 and
ordinates of 750 and 1750 em 2 are approximately 0.6 and 1.25 em 2 respectively. These
correspond to diameters of 0. 344 and 0. 496 inch respectively, leading to standard sizes
of 3/8 and 1/2 inch diameter. However, due to space limitations on the rear of the
Camera, the total venting area required will be obtained by using four or five holes
tapped for No. 10-32 screws.
5.2.2.2 Bandwidth Limitations
As discussed in section 2.4.2.1.1 of the Third Quarterly Report, the 8 mc/s video out-
put available from the standard camera electronics will be limited to 3.5 mc/s by a
low pass filter. One result of this artificial limitation of the video bandwidth is that the
1 rail reticle graduations originally specified for the vidicon retina would be very poorly
reproduced. Consequently, the graduation line width was respecified to be 3 mils, which
results in the index marks being approximately equal to the space between marks.
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Tests were conducted at LSI/EID to determine if the video lines of both TV Cameras
on ATS-A could be permanently electrically connected in order to eliminate the video
relay in the Power Control Unit. It was determined that this connection can be made
as long as the signal grounds of the two TV systems are at the same potential and
there is no desire to operate the two cameras simultaneously. The interconnection will
be made at the 8 mc/s video points allowing the utilization of one 3.5 mc/s low pass
filter by both cameras. The 8 mc/s video output connection also will permit better
testing of the true resolution capability of the camera systems.
5.2.2.3 Mounting Provisions
It was established that the mounting arrangement for the TV Camera will consist of two
D-brackets, one at each end of the cylindrical case. This configuration will permit a
three point mounting interface in a plane parallel to the longitudinal, the z - axis of the
camera. Rotational adjustment may be accomplished by loosening the clamp screws
in the D-brackets. The mounting provisions for both the camera unit and control unit
are shown in the 12th Monthly Interface Report.
The new vibration levels specified by NASA/GSFC during this quarter can be satis-
factorily encountered with the two bracket mounting arrangement described above.
5.2.3 EARTH SIMULATION TESTS
An attempt was made to obtain photographs of the TV monitor which would show the
terminator on a three-foot scale model globe, using actual sunlight as the illumination
source. The results were unsatisfactory, however, due to haze and ground reflections.
Further tests were performed indoors using both incandescent and xenon-light sources
and a 60-inch parabolic mirror as the collimating device. Two of the pictures obtained
with a Polaroid camera are shown in Figure 5-3. Since these photographs are more
satisfactory, additional pictures will be taken using a 35 mm camera, so that the
accuracy and repeatability of the film reading process may be determined.
5.3 POWER CONTROL UNIT
A photograph of the wooden mockup of the Power Control Unit is shown in Figure 5-4.
It may be noted that the fourteen electrical connectors occur in six distinct rows which
result from the direct incorporation of the connectors as part of the six printed circuit
boards internal !to the unit.
5.3.1 MECHANICAL DESIGN
The mechanical layout of the Power Control Unit was completely redesigned this quarter
in order to reduce the weight from an estimated 18 pounds to 10.75 pounds or less. At
present all drawings have been released for production of the engineering, thermal and
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Figure 5-3. Earth Simulation Test Pictures 
structural models. The printed circuit boards have been received from the vendor, 
Melpar Company, and approximately 85% of the required modules have been potted and 
post -pot tested . 
Both stress and thermal analyses have been performed on the new P C U  design. In order 
to be conservative, the entire box will be filled with foam after the completion of all 
electrical tests to hold the printed circuit loads rigid during the vibration and accel- 
eration environments. 
5.3.2 ELECTRICAL DESIGN 
The electrical design of the PCU was  considerably simplified in order to reduce the 
weight to the goal established by NASA/GSFC. The functions elimin&ec! from the PCU 
were: 
Motor Speed Control 
0 
0 
0 
Separation Timer and Automatic Boom Stops 
Boom Motor Current Sensors and AC Power Supply 
Video Relay and Automatic Alternator 
Bridge Resistors for Temperature Detectors 
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Figure 5-4. PCU Mockup 
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• Pulsed Power Regulator for Damper Solenoid
• Minus Six Volt Regulated Power Supply
The remaining functions of the Power Control Unit are:
1. Power Switching to:
• TV Camera subsystem
• Solar aspect sensor and angle indicator
• IR earth sensor
• Angle indicator redundant lamps
• Extension and scissor motors.
2. Squib firing to:
• Damper booms
• Eddy current damper and damper boom shaft
3. Solenoid switching to:
• Damper clutch
• Primary boom assembly A clutch
• Primary boom assembly B clutch.
4. Telemetry synchronization pulse to SAS.
5. Emergency power reset.
6. Ground return distribution.
7. Telemetry analog signal paralleling.
8. Event channel Digital to Analog networks.
9. Digital monitor paralleling and isolation.
10. Power supply for damper angle indicator lamps.
11. Telemetry reference voltage power supply.
12. Telemetry voltage monitors.
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The design and support efforts for the report period were concentrated in the following
areas:
• Detailed analysis of circuits to determine the design margins.
• Redesign of the motor field driver circuit to meet function requirements.
• Support of the mechanical packaging design effort.
• Redrafting of the component specification.
• Reworking of the component breadboard and the Engineering Test Rack.
• Testing of the module assemblies to be used in the Engineering Unit.
5.3.2.1 Circuit Analysis
Calculations on the basic circuits used in the Power Control Unit were performed in
order to establish that they will perform satisfactorily when subjected to parameter
degradations dictated by the temperature environment, and the radiation and life
requirements of SVS-7325-C ("Standard Parts, Materials and Processes, Use of"). In
addition, design margins on the gain and leakage currents of semiconductors were de-
termined. As a result of these analyses, a few resistor values will be changed in the
prototype unit to increase the design margins.
5.3.2.2 Motor Field Driver
The schematic of the Motor Field Driver is shown in Figure 5-5.
It is a transistorized bipolar switch which is a modification of the previous design in that
it eliminates a series diode in the power switch path and thus reduces the saturation
voltage across the field winding to bring it within the limits required by the primary
boom motors. The resistor values of R1 and R3 are tailored to either the extension or
the scissoring motor since the former presents a lower impedance with its parallel
brake winding.
5.3.2.3 Support Activities
The major portion of the engineering activity this quarter was directed toward specifi-
cation writing, test planning and testing, reconstruction of the breadboard and test rack,
checking of drawings, and the general activities required to produce a developmental
piece of hardware and prepare for its testing.
Since the breadboard rework required considerable time to incorporate major design
requirements changes, breadboard testing on a component level has been restricted.
However, individual circuit testing and analysis have verified adequate design margins.
Further confidence in the design will be established by the extensive testing of the en-
gineering model, to be performed during the next reporting quarter.
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Figure 5-5. Motor Field Driver Schematic
5.4 SOLAR ASPECT SENSOR
5.4.1 DETECTOR - ELECTRONICS INTERFACE INVESTIGATION
The accuracy of the Solar Aspect Sensor is determined by the accuracy of the transition
edges. The transition edges are those points where the current through the AGC ampli-
fier matches the current through the 16-bit amplifiers. The slope of the analog output
of the bit cells, however, is only 15 Da/degree at the edge of the field of view, so that
the sensor is extremely sensitive to small variations in input current.
Therefore, it is necessary that the input characteristics of the amplifiers are closely
matched and that the solar cells are able to develop the necessary voltage range at a
constant current output throughout the temperature range. Tests were performed to
measure both the amplifiers and the solar cells.
The amplifiers were tested by measuring the voltage across a constant current source.
This voltage varied from 40 mv to 48 mv for the 16-bit amplifiers and from 52 mv to
60 mv for the5 AGC amplifiers at a current of 50 Da. The detector cells, therefore,
have to develop 40 mv to 60 mv across the amplifier at essentially constant current
output.
Available solar cells were measured at 85°C which is the highest temperature expected.
The measurements showed that the cell characteristics degraded at the high temperature
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such that the variation in the amplifiers caused a mismatch of bit-cell output to AGC-
cell output of 5-10 ya at the edge of the field of view.
The ideal performance of a solar cell can be characterized by the following equivalent
circuit.
where I is a current generator
D is an ideal diode
Rp is the leakage across the diode
R S is a negligible series resistance
The current into a load R L is then (R S is negligible)
IL =I -I DSC
where I is the short-circuit current of the solar cell. The performance of the cell
sc
is then established once the saturation current of the diode, I s, and the value of Rp are
known, since I is a function of the incident light and
SC
Io = Is -1 .v___.
Rp
The performance of the semiconductor diode, therefore, becomes the limiting factor in
the performance of the cell at high temperatures.
where
-WgAcr
Is_K e
K = Constant
Wg = Energy gap of silicon = 1.1 ev
-5
k = Boltsmann's constant = 8.6x10
T = Absolute temperature
e v/deg
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Therefore:
IS 85°C _ 103
IS 25°C
at 50 mv then,
O. 050
ID25oC = 6.1 I S 25Oc +
Rp
I D85oC = 4.2x103 IS 25Oc + 0.050
Rp
The saturation-current density is
q Dp Pm q D nnp
-Js - L + L
p n
\vhere q
-19
electronic change = 1.6x10 coulombs
D
P
D
n
= diffusion constant for holes = 6.5 cm2/sec
= diffusion constant for electrons = 31 cm2/sec
L
P
L
n
Pn
n
P
n
n
Pn
= diffusion length for holes = 0.06 cm
= diffusion length for electrons = 0.1 cm
= minority hole concentration ,
= minority electron concentration
a /q_n'
n
2
n.
1
n
n
Vp =_p/q /ap
11
P
p.2
1 at
p , n. = P. = +/_)
1 1 q(_nP P
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= intrinsic electron concentrationn
i
P. = intrinsichole concentration
I --1
(_ = conductivity of the n-re,on = 1 (ohm-cm)
II
-1
a = conductivity of the p-region = 0.1 (ohm-cm)
P
Np = mobility of holes = 250 cm2/V-sec
_ n = mobility of electrons = 1200 em2/V-sec
-1
_. := Intrinsic conductivity = (63,600)
1
Then
Js = .06
1.6x10-19x 6.5 x 8.8 x 105
1.6 x 10-19x 31x 1.8x106
0.1
= 1.0 x 10-10 amp/cm 2
2
The junction area is 0.228 em x 2.21 em = 0.506 em
Therefore,
-II
IS _ 5 x i0 amp
for typical doping levels.
Figure 5-6 shows the diode characteristic and the solar cell V-I curve assuming very
leaky surfaces (R = 31K). Also shown is a typical cell characteristic as measured.
P
To resolve the discrepancy between the predicted and actual behavior of the solar cells
the following is planned: Verification of the manufacturing process which is not available
at present, more refined measurement of typical solar cells, verification of the equiv-
alent circuit.
5.4.2 SUBCONTRACT ACTIVITIES
A summary of the present status of the subcontract to the Adcole Corporation for the
Solar Aspect Sensor is as follows:
The engineering model electronics unit is complete and has successfully passed all
functional, temperature, and environmental tests to qualification levels.
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Figure 5-6. Typical Cell Characteristics
One pre-engineering model detector unit was assembled using solar cells which meet
their specifications at room temperature but not at the high temperature limit of 85°C.
Vibration tests on this unit resulted in no visual degradation but electrical tests were
inconclusive due to improper alignment of test equipment during pre-vibration calibra-
tion testing.
All mechanical parts for the five detectors have been received at Adcole. Solar cell
assemblies are being manufactured by Hoffman.
The test equipment is complete and final cheek-out is in progress.
The wooden mockup has been received at GE. The dynamic and thermal models are
on schedule.
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SECTION 6
QUALITY CONTROL
6.1 .QUALITY CONTROL ENGINEERING
6.1. I TV CAMERA SUBSYSTEM
The quality control requirements of NPC 200-3 and Standing Instruction 217,260 were
discussed in detail with Lear Sigler, Inc. (the TV camera subcontractor)during nego-
tiations held at General Electric. The requirements were reviewed item by item with
their QC representative and complete documented agreement was reached.
A test requirenients document was prepared to define the test equipment that will be
required for testing the TVCS at GE.
The camera and control units are to be vented just before launch to decrease the ex-
ternal pressure to a value below the corona critical range by the time the TVCS is first
turned on in orbit. Current plans for venting and testing for corona are documented
in PIR 4323-FM-098, '"resting and Prevention of Corona in the ATS Television Camera
Subsystem."
A rough draft of the QC test plan for the TV-Camera was circulated to cognizant per-
sonnel for their Comments.
6.i.2 BOOM SUBSYSTEM
The rough draft of the component test plan was generated. The plans include compo-
nents for the development, prototype, and flight units.
Damper boom interface tooling was reviewed with Manufacturing and Engineering rep-
resentatives and accepted by QC Engineering.
6.1.3 SOLAR ASPECT SENSOR
Detailed quality requirements for the wood mockup, thermal model, and dynamic model
were generated.
The Adcole Corporation Inspection/Test Instruction for the SAS Engineering Unit was
prepared by their Quality Assurance Manager and forwarded to GE for review. Their
test equipment was reviewed in detail by Quality Control Engineering.
Adcole has taken action on items previously found discrepant on a GE vendor survey and
presently meets the requirements of NPC 200-3.
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The SASfunctional test plan is approximately 80% complete. The plan describes those
tests that will be performed at GE.
6.1.4 COMBINATION PASSIVE DAMPER
The TRW Inc. proposal for fabrication of the Passive Hysteresis Damper (PHD) was
reviewed and negotiated for compliance to QC requirements. A document, "Exceptions
to NASA Quality Publication NPC 21)N-_" _,,........ +_ bet-_een TRW Inc. and GE
and forms an integral part of the contract.
A document defining the in-house inspection activity pertaining to the CPD Engineering
Units was issued as PIR 4323-FM-088.
The CPD Quality Control Plan was issued.
The design review on the PHD held at TRW Inc. was attended by the Quality Control
Engineer; the results are summarized in a Trip Report, No. 4323-FM-033.
A decision was reached between GE and the Defense Contract Administration Service
Office representative to delegate Material Review Board activities to TRW Inc. for
any item of the Passive Hysteresis Damper not directly affected by GE source control
drawings or specifications.
6.1.5 POWER CONTROL UNIT
A test requirement document (TR 11012) for the test cables and fixtures was issued.
6.i.6 PARTS PROGRAM
The solenoid specificationfor the CPD and the transformer specification for the SAS
were reviewed and quality control requirements incorporated.
PIR 4323-FM-060 was issued defining the color code system to be used to identifypiece
parts for Engineering, Prototype or Flight according to SVS 7325 and applicable parts
specifieations.
Basic ground rules were established for incorporating quality control requirements
into the parts specificationsfor ATS.
The basic parts qualificationprogram was established and the plan was documented.
6.1.7 GENERAL
A complete review of the GE exceptions to NPC 200-2 was held with the NASA Quality
Assurance Representative. The result was "Exhibit B" of the NAS 5-9042 contract.
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The Magnetic Test Facility was partially evaluated and indications thus far indicate
dipole testing appears feasible at this GE facility. A gross check of a SAS transformer
was made.
Major ATS vendors were contacted to determine the effect on cost and schedule of
making NPC 200-4 (requirements of hand soldering) part of the contract. Additional
cost and schedule slippage could be expected although some of these vendors are im-
plementing the document on their own with no extra cost to GE.
6.2 TEST EQUIPMENT ENGINEERING
6.2.1 SOLAR ASPECT SENSOR
The functional electrical test console is approximately 80% fabricated. The solar sim-
ulator fabrication is also about 80% complete. Test cables have been completed. The
two-axis table and associated fixtures are about 70% complete and must be installed
and checked out. Fabrication of the alignment fixture was started. The vibration and
acceleration fixtures are complete.
6.2.2 COMBINATION PASSIVE DAMPER
The vibration and acceleration fixtures are being fabricated as well as the thermal
vacuum fixture. The LOFF and ATDF are operational. The thermal control box for
the LOFF and ATDF is about 70% complete for the basic engineering design. Inspection
gages and fixtures for the CPD detail parts have been started. Design of the angle
detector test fixtures is started.
6.2.3 POWER CONTROL UNIT
Engineering test consoles are available for testing the modules and the PCU box.
Modifications are presently being made. The temperature and thermal-vacuum test
cables are being fabricated.
The vibration and acceleration fixtures are being fabricated in addition to the T-V feed-
through.
6.2.4 TV CAMERA SUBSYSTEM
Design has begun on the console and fixtures.
6.2.5 BOOM SUBSYSTEM
A facility to house the 150-foot test track is being set up. The track sections have been
fabricated and are ready for assembly. One section will require modification to accept
the "cable catcher."
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Holding fixtures for the primary and secondary booms have been designed and fabrica-
tion was started.
The acceleration fixture has been designed for testing at an outside laboratory because
the capability to test does not exist in-house. Compatability with vendor equipment was
verified.
rli'l'T..^ ,&^_,,il. .,.1_11__ z-- •
_,,= _ _,,,,_y L,, be u_u _or boom deployment tests has been completed at deHavilland
and accepted by GE.
Fabrication of the electrical console is approximately 80% complete but it will require
some modifications based on latest definition.
The scissor calibration interface was resolved at deHavilland and test equipment design
effort is starting.
6.2.6 GENERAL
Schedules for all pieces of test equipment are being maintained.
6.3 INSPECTION AND TEST
6.3.1 SOLAR ASPECT SENSOR
Trips were made by vendor surveillance personnel to perform a vendor capability sur-
vey and follow up on the corrective actions with Adcole Corporation. In addition, the
specific quality requirements of the Purchase Order were discussed with their Quality
Assurance Manager. Some particular requirements for GE inspections have been
identified.
6.3.2 PARTS PROGRAM
Several parts vendors with whom GE has placed orders were contacted concerning the
quality requirements. A survey was conducted at National Semiconductor and several
other vendor contacts are planned. Because of the HAC specification, GE cover sheets
and the data requirements, an early evaluation of vendor capabilities will be made.
6.3.3 TV CAMERA SUBSYSTEM
Vendor quality requirements were incorporated into the Purchase Order for the TVCS
and a visit was made to Lear-Siegler for a discussion of these requirements. Subse-
quent visits were made to Lear-Siegler to perform a quality capability survey, discuss
the TV camera specification and work statement, and the vendor's quality control plan.
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6.3.4 POWERCONTROLUNIT
Quality Control inspection planningwas generatedfor the fabrication of modules within
the PCU. QC requirements were placed on the Purchase Orders for parts and Receiv-
ing Inspections performed on the engineering parts that have been delivered.
Melpar was selected as the vendor for circuit boards based on their past quality per-
formance. A quality representative visited this vendor to explain in detail GE's
requirements for printed circuit boards.
6.3.5 COMBINATION PASSIVE DAMPER
Inspection planning has been provided on many of the detail parts of the CPD that have
been released for the engineering units.
Vendor surveys were made in order to select the solenoid vendor. Koontz-Wagner was
chosen based on a letter of justification prepared jointly by Engineering and Quality
Control.
It was determined that vendor surveillance should be provided on a number of angle
detector parts and Chicago Miniature Lamp Co. was visited.
A vendor survey was made at Holex, Inc. who will supply the explosive devices for the
CPD. Holex meets the requirements of NPC 200-3.
The work statement and SI 217,260 were discussed with TRW Inc. during a vendor sur-
vey of their facilities. Proposed MRB delegation was also discussed. (See para.
6.1.4). TRW appeared to meet the quality requirements; they have assigned a QC
Project Manager to the Passive Hysteresis Damper. Subsequent trips were made to
review their QC activity and witness the final testing of Engineering Unit No. 1.
6.3.6 BOOM SUBSYSTEM
Vendor surveillance was provided at deHaviUand during fabrication of the test track.
A trip was made to Conax with the deHavilland Quality Control Superintendent. Conax
supplies the bolt cutter to deHavilland for which GE is responsible to qualify. Trip
Report 4323-RM-018 details the findings that Conax meets the requirements of NPC
200-3. The bolt cutters will be manufactured concurrently for both GE and deHavilland.
I_Jring this period, there has been heavy vendor surveillance activity at deHavilland
by the assigned GE representative. Discussions were held on the application of NPC
200-3 to deHavilland suppliers, the dynamic and thermal model configuration was re-
viewed, along with the basic specification and work statement. Environmental fixture
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and test equipmentrequirements were reviewed. The deHavilland QC and Inspection/
Test Plans were discussed as well as the particular problems of the test dolly, which
has been accepted by GE. The initial deployment testing was witnessed on Engineering
Unit No. 1. Audits of the deHavilland quality system were performed in addition to
specific drawing dimension verification by vendor surveillance personnel.
6.3.7 GENERAL
In addition to hardware inspection, the inspection planning and subsequent inspection of
test equipment and fixturing was provided during fabrication.
6.4 MATERIALS AND PROCESSES
6.4.1 SOLAR ASPECT SENSOR
A possible materials problem was identified concerning the silver and fish glue spalling
or cracking off of the slit on the reticle. This condition was evaluated by testing a
reticle under the worst temperature conditions, conducting ultraviolet and thermal-
vacuum tests. The coating appeared to be stable throughout the testing - PIR 4374-0029.
The Adeole bonding of solar cells and submodules was reviewed and their process ade-
quately considers the problems of high coefficient of thermal expansion.
Zn O white paint, Vitavor PV-100 and Pyromark Standard white were considered for
thermal control coatings for the SAS.
The approved materials list was updated as a result of the review of the Adcole
materials.
6.4.2 BOOM SUBSYSTEM
Several small scale tests were conducted on samples of BeCu rod material to determine
the feasibility of a thermal bending test to verify the math model. It was determined
that a test must be performed in a vacuum and not in air. The major problem area
with a test of this nature is instrumentation of the rod with thermocouples to adequately
measure the temperature gradient. PIR 4375-043.
Four suggested motor lubricants were evaluated by testing in the laboratory.
A plan has been implemented for evaluating the silver tarnish on the gravity gradient
rods by periodically measuring a over a span of several months.
Boom materials compatability was reviewed on a first-look basis via a deHavilland
visit. PIR 4375-039 lists all of the materials presently utilized.
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Micrometeorite simulation tests were started. Velocities varied and additional
measurements of the setup are required prior to actual bombardment of the test
specimen.
6.4.3 TV CAMERA SUBSYSTEM
A process specification was written for the materials and processes utilized in formu-
lating the TV tip targets. The targets consist of vapor deposited aluminum plus a
SiO 2 or A1203 overcoat on Lexan covered on the other side by quartz microspheres
PIR 4375-031.
Resin Bonded Solid Film Lubricant MoS 2 per MIL-L-25504A was recommended by GE
for the sun shutter mechanism.
6.4.4 COMBINATION PASSIVE DAMPER
PIR 4374-0039 gives recommended procedures for electro-depositing gold on type
304 stainless steel and aluminum alloys to increase reflectivity. PIR 4374-0042
describes a procedure for coating magnets with a flexible epoxy resin.
A sample of Buna S Rubber was machined to simulate the impact absorbers and tested
to determine the load vs compression curve, impact damage after 300 impacts, and the
dimensions of the deformed piece.
The thermal properties of aluminum alloys and surface coatings which can be applied
on the alloys are discussed in PIR 4375-032.
The use of magnesium alloy is acceptable if the recommended service temperature is
not exceeded per PIR 4375-031.
Belleville washers were heat treated and tensile tests were run. Suspension wire plugs
were fabricated. TV targets were coated during the period to satisfy production require-
ments for the engineering units.
Galvanic corrosion tests are being performed on various combinations of CPD materials
and dissimilar metals problem between 304 SS and 2024 A1 hard anodized was evaluated.
A method was suggested for obtaining the torsional restraint via iron carbonyl.
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SECTION 7
MANUFACTURING
During this period the full scale manufacturing cycle has been stated for the fabrication
of the thermal, dynamic and engineering hardware. Work is also progressing on the
component test equipment, component test fixtures and the system test equipment.
Although there has been a slight slip in schedule on the engineering units the thermal
and dynamic units are progressing per schedule.
In the area of magnetic particle contamination control during the manufacturing cycle of
the Combination Passive Damper, the detailed procedures are complete. These proce-
dures have been documented in the Manufacturing Standing Instruction MSI-236924.
Tooling for control of the mechanical interface between the damper and damper boom
is complete. Interface tooling requirements for the damper/satellite mechanical inter-
face is presently in process.
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8. RELIABILITY, AND PARTS & STANDARDS
8.1 RELIABILITY
Reliability activity during the quarter is summarized as follows:
1. Participated in design reviews for the Passive Hysteresis Damper, lamps
for the Angle Indicator, Boom Subsystem, TV Camera System, and the
Power Control Unit.
2. Reapportioned the reliability goals for components in the Gravity Gradient
Stabilization System. This effort was based on a better definition of sys-
tem configuration and duty cycle than existed at the time of the original
apportionment, which was published in the First Quarterly Progress
Report. The revised reliability goals for a one-year and three-year
mission were published in Table 7-1 of the Eleventh Monthly Progress
Report.
3. Definitions were established for the component review beards and their
procedures (ITPB, FARB).
4. Redefined the Parts Qualification Program.
5. Prepared a formal Reliability Program Plan for ATS. The plan will be
used as the controlling document to govern the execution of the reliability
tasks. The plan also includes sections on Parts and Standards.
Analyses were completed for the Solar Aspect Sensor and the Passive Hysteresis
Damper. The Solar Aspect Sensor is being fabricated by the Adcole Corporation
and the Passive Hysteresis Damper is under subcontract to TRW Inc., formerly
STL.
• 8.1.1 SOLAR ASPECT SENSOR
The basic analysis was performed by the vendor in accordance with provisions of
GE TRA 873-74, and was reviewed by the Reliability Engineering operation of the
GE Spacecraft Department. A summary of the Reliability Analysis is shown in
Table 8-1.
k = 4.5671 x 10 -5 failure/hour
t = 27,000 •hours x 50% duty cycle = 13,500 hours
R = e-kt = e -4-5671 x 10 -5 x 13,500 = e-'6166
R = . 5398
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TABLE 8-1. SUMMARY OF SAS RELIABILITY ANALYSIS
E lement
Power Supply
Output Circuit
Number
per System
1
38
Element
Failure
0.1088
Q.0017
Total
Failure
0. 1088
redundant,
insignificant
Parallel Output Register
Decode and Select
AGC
Bit Register
Switch Driver
Bit Switch
Solar Cell
Reticle
TOTAL FAILURE RATE
1
5
1
16
5
80
80
15
0.1414
0. 0248
0. 1225
0. 0299
0. 0064
0. 0037
0.0383
0° 0200
0.1414
0.1240
0.1225
0.4784
0.0320
0.2960
3.0640
0.2000
4.5671
This figure includes all failures, whether catastrophic or degrading. The
reliability block diagram for the Solar Aspect Sensor is shown in Figure 8-1
together with a description of the effect of any element failure.
8.1.1.1 SAS Catastrophic and Degradation Failures
Table 8-2 lists the element groups, the effect of single part failure within the
group, and the probabilities of occurrences of such failures for the Solar Aspect
Sensor.
8.1.1.2 SAS Failure Modes
The following list and Table 8-3 include the possible modes in which the Solar
Aspect Sensor could fail, and the effect on the component if a specific failure
should occcur:
.
.
A failure in the power supply, parallel output register or the AGC circuits
will cause catastrophic failure of the SAS function.
A failure in the decode and select, switch driver, or reticle circuits will
disable one sensor and cause mission failure if that sensor is in or moves
into the duty sector (i. e., toward the sun). Since (nominally) only one of
the five sensors is used at one time, the average mission time of eacti
sensor and its associated circuits is equal to one-fifth of the total mis-
sion time.
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TABLE 8-3. POSSIBLE FAILURE AND DEGRADATION EFFECTS FOR SAS
Effect
Complete Failure
Loss of "Duty"
Sensor
Loss of One Bit
From All Sensors
Loss of One Bit
From "Duty" Sensor
TOTAL PROBABILITY
ANY FAILURE
Failure
Cause*
Probability
.04906
.00955
.06256
•086684
ANY OF
ABOVE • 19366
Reliability
.95094
•99045
• 93744
• 91332
• 80634
*Refer to Items 1 through 4 of the preceding list•
3. A failure in the bit register circuits would cause loss of a bit of infor-
mation from all of the five sensors•
The effect of a lost bit will result in a 50% chance of re_is-reading the
angle, since the lost bit will constantly read as either a "0" or a "1".
No knowledge of the malfunction will exist, except as may be indicated
by inconsistency of consecutive readings, especially when passing from
the range of view of one sensor into another.
Loss of the least significant bit will degrade the resolution in that plane
to one degree. This failure may be noted after a few observations.
Loss of the most significant bit will cause the "mirror image" of the
angle to be read (in 50% of the cases).
4. A failure in the bit switches or solar cells will cause loss of one bit if
the sensor is active. The average mission time for these circuits is equal
to one-fifth of the mission time, as with the other sensor circuits cited
in Item 2.
Table 8-3 lists the possible failure and degradation effects and their probabilities
of occurrence• The reliabilities (probabilities of failures not occurring) are also
listed.
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8.1.2 PASSIVEHYSTERESISDAMPER
The Preliminary Reliability Program Plan and the Preliminary Reliability Design
Analysis were received from the subcontractor for the Passive Hysteresis Damper,
TRW Inc. A review of these documents is presented in the following paragraphs.
A more detailed discussion of the TRW method and the possible application to
other ATS subassemblies will accompany the final analysis of the PHD, presently
.qoh_rh,1_HtO h,_,..I,,_^_ • "_^ _;"' terly..................... i_ QI_ J_llt, ll Quar report.
The TRW analysis indicates that the PHD will be capable of meeting its apportioned
reliability goal of 0.95 for a three-year mission. A preliminary prediction of
0.99 was obtained. A Failure Mode/Effects Analysis is also included (based for
the most part of a previous analysis of a similar unit for COMSAT). Failure to
uncage is shown to be the most likely mode, followed by failure of the end
flexures. Reliability of the torsion wires is listed as quite high, but the method
of calculation does not take fatigue into consideration.
8.1.2.1 Method of Reliability Prediction
The prediction method used by TRW is an adaptation of interference theory --
briefly, the assumption is made that strengths and loads are normally distributed,
the reliability of a structure is calculated as the probability that its strength will
not be exceeded by a service load. Due to the use of expressions without deriva-
tion, and to some typographical errors, TRW's approach is not clear from a
review of their analysis. A presentation of the method in general terms is
therefore attached, along with a sample page of the TRW report. Several sources
were consulted in the preparation of the attached presentation (see list of refer-
ences, para. 8.1.3.1.5), none of which cover this method in its present form-
it is hoped that consolidation of these various approaches under one _ystem of
nomenclature here will prove helpful.
8.1.2.2 Comments on Method of Reliability Prediction
The prediction method employed by TRW is mathematically valid, but has several
drawbacks in its application. (1) No provision is presently included for time
varying loads (leading to fatigue failure); (2) the method obviously requires a
detailed knowledge of the structure and its service environment- more detailed
than is probably presently available; and (3) as used by TRW, the method re-
quires that terms such as Factor of Safety and Margin of Safety be employed with
the same precise mathematical definition by all persons submitting inputs to the
analysis.
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8.1.2.3 Other Comments
It is anticipated that future revisions of TRW's analysis of the PHD will include
some consideration of the following.
1. Fatigue or creep of torsion wire -- possibility and effect of boost-induced
null offset.
2. Effect of clutch induced shock.
3. Long term stability of magnetic properties.
4. Possibility and effect of magnetic particle contamination
5. Possibility and effect of gas/particle discharge from squib(sO.
8.1.2.4 Structural Reliability Prediction
Structural reliability is defined here as the probability that service loads will not
exceed the maximum stress that a material can withstand in a given structural
configuration.
Let S be the structural strength and L the loading applied in service. The
reliability R is then
R = P {S > L t
Assume that S and L are independent random variables with normal* probability
density functions f(s) and g(_), and with means Ps, PL, and standard deviations
5 s, 5L, respectively:
f(s),Q(I)
I I
I
I t
S,I
*This assumption theoretically allows negative values of S and L to occur; In the
usual situation (_s >> 0), however, this may be ignored.
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Now we can define the reserve strength, p :
p=S-L
And we can redefine the reliability
R =PIo> 01
We know from Reference i (para. 8.1.2.5) thatp also has a normal P.D.F.,
with mean
Pp = _ts - PL
and with standard deviation
Hence
R : p {p>0}- 1
oo
/
o
E (i)
From Equation 1 we have
jx)
]oR= 5p_
_m
2
E
Now let
and
Note that at p = 0 and
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Substituting:
z2
f. --R 1 2=-- _ dz
__2o
50
and finally
z' z 2
/ --R 1 2 PP 02s - _L= _ C" dz, z' - -
_,_ 5 2 + 8
(2)
With z' known, the value of this integral may be obtained from published tables,
Reference 2 of para. 8.1.2.5.
This method may be carried further, to enable prediction of structural reliability
from a knowledge of the factor of safety F s and the Margin of Safety M s. These
terms are related (Reference 3 of para. 8.1.2.5) as follows:
Ms _ Ultimate Strength of Member -1
Applied (or max probable) Load x F s
Which may be written (Reference 4) as:
Allowable Stress
Fs (M s + 1) = Applied Stress
In the expression
Allowable Stress
F s (M s + 1) = Applied Stress '
"Allowable Stress" is normally taken as some value n 6 s below the useable strength
of the material, and the "Applied Stress" is conservatively taken as some value
m6 L above the expected load. Thus we have
Fs (M s + i) =
gs - n6s
//L + m6L
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We will return to this expression.
From Equation 2 we have
z'- pp - _s -PL
5p _ 262+ 8 L
Dividing numerator and denominator by _L
_S
- 1
_L
Z ! =
6 s 82
21,,_\
and multiplying the first term in the denominator by (_--2-s I = 1, we obtain
\_s/
Z ! =
_L
_L
v_ (_) _,_j
Note that
6 s
_s
= V s, the strength coefficient of variation
and
5 L
= VL,
_L
the load coefficient of variation
Thus we now have
Z !
_S
_L
;(V_2 2(_) • (v_)2
(3)
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_S
To obtain the quantity -_
F s and Ms:
, we return to the expression on equation 3 relating
Fs (M s + I) =
_s - n6s
_L +m6L
_S
5_.k.L)
_L (i + m _L
C4)
Whenc e
_s
_L
Ill+ m VL_
= Fs (M s + i) - n V s-)
Finally we have
1
R= ._ --4r;
z2
Z I _-/ 2E
wfX)
dz
where
El =
_s 1
m
_L
2 _ts 2 2
(5)
and
_L
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with
F s -_
M s --
V L =
V s =
n,m -_
Factor of Safety
Margin of Safety
Load Coefficient of Variation
Strength Coefficient of Variation
Multipliers of the Strength and Load Standard Deviations,
respectively.
8.1.2.5 Numbered References:
1. Hoel: Introduction of Mathematical Statistics, Wiley 1962
2. Volk: Applied Statistics for Engineers, McGraw-Hill 1958
3. Roark: Formulas for Stress and Strain, McGraw-Hill 1954
4. TRW: Preliminary PHD Reliability Analysis
8.1.2.6 Additional References:
a) Lloyd and Lipow: Reliability: Management, Methods and Mathematics,
Prentice-Hall 1962
b} Koelle: Handbook of Astronautical Engineering, McGraw-Hill 1961
c) Abraham: Structural Design of Missiles and Spacecraft, McGraw-Hill
1962
d} Lipson, et al: Engineering for Reliability, University of Michigan, 1962
e} Dick and Wilson: Structural Reliability - The General Engineering
Design Approach, Proc 11th Nat. Symp. Rel. and QC 1965
8.1.2.7 Torsional Restraint Wire Test
Testing requirements have been defined for the wire lots to be used by TRW to
meet torsional and flexure loads in the passive hysteresis damper suspension
system. To have a reasonable confidence in the strength of the suspension/
torsional restraint wire, a sufficient sample size of wire should be tested. As a
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N,
minimum reliability requirement, at least 15 to 50 cumulative mission cycles
should be demonstrated, with the oscillatory motion run between ±5 ° for 90% of
the cycles and between _45 ° for 10% of the cycles. Tension in the wire during
tests must be essentially the same as in the worst case mission constraint. The
damping oscillations of the PHD for one mission as defined in paragraph 3.3.6 of
Specification SVS-7331 are 5000 cycles/3 years for the ATS-A and 1250 cycles/3
years for the ATS-D/E. Table 8-4 shows the demonstrated reliability at various
confidence levels which can be achieved by testing from 1 to 50 missions with
zero failures. TRW has been requested to demonstrate the capability of the
suspension/torsional restraint wire to withstand the torsional end flexure which
may occur in the ATS mission.
TABLE 8-4. DEMONSTRATED RELIABILITY AT VARIOUS CONFIDENCE LEVELS
Missions Demonstrated
1
2
3
4
5
6
7
8
9
10
* 15
20
25
5O
Reliability Demonstrated at % Confidence Levels,
"0" Failures, x 2 Distribution
50
0.50
0.70
0.79
0.84
0.87
0.89
0.90
0.91
O.92
0.93
0.95
0.96
0.97
0.98
9O
0.10
0.31
0.46
0.56
0.63
0.68
0.72
0.75
0.77
0.79
0.85
0.89
0.91
0.95
95
O.05
0.22
O.36
0.47
O. 54
0.60
O.65
0.68
0.71
O.74
O.81
O.86
0.88
0.94
*Minimum recommended for demonstrated tests
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A second reliability analysis will be forthcoming from TRW incorporating the
results of recent changes, including:
1. Changeto 3.5 dynes/cm wire
2. Deletion of entire caging mechanism
3. Removal of connector and switches resulting from the deletion of the
,_,,g_ng ......lllt:t_ll_Lll[b Ill
4. Change in interface drawing 47-207083-1, which affected the clutch face
mounting.
8.1.3 TV CAMERA SUBSYSTEM
At the design review on June 4, 1965, Lear Siegler representatives agreed to the
following conditions for the conduct of the life test on the engineering model of the
TV camera system:
1. The life test plan will be sent to GE in one month. Testing will begin
within two weeks of issuance of test plan. The testing period will
encompass 52 weeks.
2. The camera system will undergo launch environment tests prior to life
tests; (shock, vibration).
3. Thermal vacuum testing will be conducted with the camera system
operating and instrumented* to detect hot spots. The thermal vacuum
tests will be run until the camera system temperatures stabilize at or
about the specified mission temperature.
4. The camera system will be removed from the thermal-vacuum chamber
and bench tested at ambient temperature under consecutive cyclic operating
conditions of one hour operating and two hours off for the remainder of
the 52 week period or until 2500 consecutive hours of failure-free opera-
tion has occurred.
5. GE shall be kept informed of the life test program through monthly reports
and failure reports.
8.1.4 POWER CONTROL UNIT
The interface of the PCU with HAC equipment and other GE equipment is being
analyzed to determine if any critical areas exist regarding power or signal require-
ments for all ATS mission functions. Dual Pin connections vs. Single pin connections
*Instrumentation will be placed at the locations determined to be most susceptible
to hot spots by thermal analyses of the camera system.
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in the interface connectors of the PCU and Boom Subsystem is being determined
for its reliability gain vs. harness complexity, weight, and failure probability
during the testing cycle.
8.2 PARTS AND STANDARDS
8.2.1 INTRODUCTION
A summary of activities by Engineering Standards during the quarter is listed
below:
1. Parts selection.
2. Parts application analysis and review.
3. Generation of parts drawings.
4. Selection of sources.
5. Resolution of procurement problems.
6. Review of subcontractor's parts lists.
7. Updating approved Parts Lists.
8. Generation of individual qualification plans.
9. Ordering of parts for qualification.
10. Initiation of qualification testing.
11. Computer programming for degradation analysis.
12. Initiation of computer processing of parts data received.
These tasks are continuing, and the most significant items of progress are
reported in the following paragraphs.
8.2.2 PARTS, DRAWINGS, AND PARTS LISTS
8.2.2.1 Discussion
Parts selection has been mostly completed, consistent with the status of the
electrical and mechanical design of the various components. In isolated cases,
additional parts will be introduced to meet design requirements. As each new
part is identified, a procurement drawing is prepared and released, and is
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entered on the approved Parts List, 490L106.
during the quarter are:
Drawing Number
R2313
R4609
R4610
R4611
R4612
R4613
171A8324
47C207076
47C207184
Parts which have been added
Description
Relay, Latching
Transistor, High Frequency
Transformer, Inverter
Solar Cell Assembly
Two-way Solenoid
Transistor, Power
Metal Film Resistor
Sensor, Surface Temperature
Thermistor Probe Assembly
The preparation of parts drawings has included a definition of the requirements
of the parts, identification of the selected and approved part vendor, definition of
the procedures for qualification testing and acceptance testing, and the assignment
of burn-in and extended power aging procedures and requirements, as applicable.
The appearance of new parts requires an examination of the qualification status,
which is based on the established qualification criteria, and may result in revi-
sions to the list of parts to be qualified. As parts are identified as "no longer
used", they are deleted from the approved parts list and from the qualification
plan.
8.2.2.2 Angle Indication Head Assembly
The assembly is made up of the following items:
1. One Lamp
2. One Fiber Optics Assembly
3. Twelve Lenses
4. Five Phototransistors
5. One Electronic Module - contains about 30 parts; attaches to the head
assembly.
The lamp and the phototransistors represented the major part selection and speci-
fication effort by Engineering Standards in the Angle Indicator Head Assembly.
Procurement documents for these parts are in process.
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8.2.2.2.1 Lamp
A survey of sources for the lamp has resulted in the selection of the Chicago
Miniature Lamp Company as the supplier. Each lamp contains two identical
rhenium-tungsten filaments. One filament is to be used as back-up for the other.
If the filament in use were to fail, power will be switched to the other filament.
As specified by the procurement drawing, each lamp will be screened for visual
and mechanical inspection, electrical performance measurements, vibration, and
burn-in. At present, five lamps have been placed on life test by the vendor who
is burning beth filaments at the rated voltage and plans to continue until burn-out.
8.2.2.2.2 Phototransistor
The phototransistor used in the Angle Indicator Head Assembly is an NPN silicon
surface passivated device which is processed in a manner similar to that used to
fabricate conventional transistors that have a successful history of reliability and
long-term stability. The principal difference between these devices and conven-
tional transistors are: the package is a hard-glass, hermetically sealed case that
is approximately 1/2 inch long by 0.082 inch in diameter, and the phototransistor
is activated by light energy instead of electrical energy. The silicon wafer, which
measures 0.25 inch by 0.30 inch, is placed directly under the lens in the end of
the package for maximum use of the sensitive area.
A survey of the semiconductor industry for photoelectric devices resulted in the
selection of Texas Instrument as the supplier. This device has been in continuous
production for about the past three years. Available test data from the vendor
and reports from users indicate that the device has the reliability and long-term
stability that is required for the application. Parts supplied for the ATS program
will be initially selected from manufactured lots by the vendors for specified out-
put current levels. The procurement specification will include Group B Accep-
tance Inspection and the 1500-hour screening test followed by degradation analysis -
consistent with Hughes Aircraft Company procedures for electronic parts.
8.2.2.3 Damper Clutch Solenoid (Two-Way Solenoid)
The solenoid for the Combination Passive Damper is specified by GE drawing
R4612. Preliminary designs were submitted by two subcontractors, G. W. Lisk Co.
and Koontz-Wagner. Vendor surveys were performed on both sources, and an
order for qualification, engineering, prototype, and flight hardware was placed
with Koontz-Wagner. A further order was placed with that vendor to perform the
qualification testing per GE drawing R4612.
\
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8.2.2.4 Solar Cell Assembly
GE, in conjunction with the subcontractor for the Solar Aspect Sensor (Adcole
Corporation) has had difficulty in finding a suitable and capable source for the
solar cell assembly. Two vendors who are presently building the assembly are
Hoffman and Edgerton, Germeshausen, and Grier. The assembly is specified by
GE drawin_ R4611 which in ....... *^- *,- ......
......... _v_,,_ _,,_ _u_u,e Specification 8182.
8.2.2.5 Component Parts Lists
Parts lists representing current designs have been received for the following
components:
Component Designer
Solar Aspect Sensor Adcole Corp.
Power Control Unit GE
These parts lists are being surveyed for conformance to proper part callout and
use of approved parts. Non-approved parts are being identified and evaluated for
acceptability, documentation, and qualification. When completely accepted and
documented, the parts will be added to the approved Parts List, 490L106.
8.2.3 PARTS QUALIFICATION
8.2.3.1 Qualification Program
The Parts Qualification Program has been updated to include minor revisions.
The present plan is outlined in Tables 8-5 and 8-6. Table 8-5 lists the parts
assigned to Group A, which contain the parts and assemblies that are to be
subjected to qualificationtesting per the applicable specifications. Table 8-6
lists the parts assigned to Group B, which contain the parts for which a favorable
history of reliabilityalready exists. The latter group is to be subjected to tear-
down and analysis for evaluation of design features, workmanship, and identifica-
tion of risk characteristics.
Changes that have been made in the program from that previously published are
identified below.
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TABLE 8-6. GROUP B - PARTS FOR TEAR-DOWN AND ANALYSIS
Item
1
2
3
4
5
6
7
8
9
10
11
12
13
14
Part
Transistor
Transformer
Transformer
Relay
Temp. Sensors
Thermistor
Solenoid, Rotary
Switch - 1HM1
Switch - 12SM4T
Bellows
Capacitor
Connector
Connector
Connector
Vendor
TI 2N2432
Tresco
Raytheon
R2313
Fenwal
Ledex
M.H.
M.H.
Component
Sprague
Cannon DEM
Cannon DCM
Cannon DBH
SAS
PCU
PCU
PCU
All
Booms
Booms
Booms
Booms
Booms
Booms
Booms
I
Booms
Booms
Number to
Be Purchased
5
5
5
5
5
5
5
5
5
5
5
5
5
5
.
1
1 Additions to Group A.
The Holex Cable Cutter (Item 5 of Table 8-5) has been added to the
qualificationprogram. This part is now used in the Combination Passive
Damper to release the damper boom shaft, the eddy-current damper, and
the solenoid.
The Angle Indicator Head Assembly (Item 4 of Table 8-5) has been added to
qualify the parts, the materials, and the structure of the assembly. See
8.2.3.2.2.
2 Changes in Group A.
The DBH Cannon connector has been removed from Group A and placed
in Group B because of available data.
The solar cell and the lamp that are used in the Angle Indicator Head
Assembly have been replaced by the complete assembly (Item 4 of
Table 8-5). See paragraph 8.2.3.2.2.
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o A reduction in the number of specimens to be tested was implemented
to conform with the changes in the Parts and Standards program as of
April, 1965.
8.2.3.1.3 Deletions from Group A
I. The AMP connector for the Power Control Unit has been deleted from
the qualification program because it is no longer used.
2. The dimple motors for the damper have been deleted from the qualification
program because they are no longer used.
3. The transistor for the Angle Indicator has been deleted from the qualifica-
tion program because it was replaced by a phototransistor.
4. The special transformer for the Angle Indicator has been deleted from the
qualification program because it is no longer used.
8.2.3.2 Qualification Plans
In general, the qualification plans are as specified in the individual part specifica-
tion/drawing. Applicable details, explanations, and exceptions to this are
described below.
8.2.3.2.1 Items 1, 2, and 3 of Table 8-5
The qualification plans for the transformer, the solar cell assembly, and the
damper clutch solenoid are as specified in the respective GE drawings: R4610,
R4611, and R4612.
8.2.3.2.2 Item 4 of Table 8-5
The Angle Indicator Head Assembly will be tested as a complete assembly, in place
of performing qualification testing on the parts contained therein. The elements
making up the assembly were evaluated for relative risk and are considered to be
the following in the order listed.
1. Lamp
2. Phototransistors
3. Retention and positioning of the optical pieces
4. Electronic parts and circuits.
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The bases for the decision to test the assembly were as follows:
.
.
.
Equipment and specifications. A test of parts separately requires test
fixtures and test equipment for each part to position it, to provide inputs,
and to monitor outputs. This is true for the phototransistors, the lenses,
and the fiber optic assembly. However, in the head assembly, all of these
fixtures are automatically rim,fidget hy _h_ _o,_,_hly _- ...... 1,_ •
major simplification of the testing effort. Testing of each of the items
separately would also require a larger number of test specifications than
would be needed to test the assembly.
Materials. Of major concern to the design engineers is the effect of the
vacuum environment on the epoxy (and/or the other materials) used to
locate and to retain the parts of the assembly. A test of the head assembly
will assure qualification of the materials and processes used therein.
Environmental Facilities. Test facility requirements would be greater to
test the parts separately than to test the completed head assembly.
The proposed qualification plan is given in paragraph 8.2.3.2.2.1 below.
8.2.3.2.2.1 Proposed Qualification Test Plan -- It is proposed that a quantity of
three head assemblies, with associated electronics modules, be subjected to the
following tests:
1. Vibration
2. Acceleration
3. Thermal-vacuum with cycling
4. Life test.
The input voltage and the output current of each head assembly should be
monitored periodically during the life test. Inspection and measurements of
performance parameters will be done initially and after each environmental test,
and at discrete points in the life test. Part parameters, such as light output of
the lamp and light current output of the phototransistors, should be measured and
recorded prior to assembly. These parameters can be rechecked upon completion
of the life test and after dissection of the assemblies.
8.2.3.2.3 Item 5 of Table 8-5
The Holex Cable Cutter was qualified earlier by Holex, Inc., for the U.S. Navy.
The qualification to be performed for ATS applies only to the requirements which
exceed the levels already qualified. The qualification plan is given in paragraph
8.2.3.2.3.1. In addition, a lot acceptance test, to verify compliance with drawing
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and specification, and to provide explosive compound data and output pressure
limit data, is required. The number of items to be tested is 24 cartridges and
12 guillotine body assemblies. Approval of the explosive parameters data by GE is
required prior to loading of prime cartridges by Holex.
8.2.3.2.3.1 Qualification Plan for Holex Cable Cutters -- Twenty pieces shall be
selected at random from each lot and subjected to the following tests per the
referenced paragraphs of GE Specification No. SVS5292, "Component Specification
for Electroexplosive Pressure Cartridge and Cable Cutter."
1. Visual and mechanical inspection (para. 4.5.1)
2. Dielectric strength (para. 4.5.4)
3. Insulation resistance (para. 4.5.3)
4. Bridgewire resistance (para. 4.5.2)
5. Electrostatic sensitivity (para. 4.5.5)
6. Vibration (para. 4.7. i)
7. Thermal vacuum (para. 4.8.3)
8. Repeat (1), (3), and (4) above.
9. Cable cutter assembly functioning test (para. 4.8.4)
Cost of the testing of the Holex Cable Cutter is being shared with the GGTS Project
on the basis of proportionate use.
8.2.3.2.4 Items 6 through 13 of Table 8-5.
These parts are all contained in the Boom Subsystems and are presently lacking
full documentation. Final qualification plans are not completed.
8.2.3.2.5 Item 14 of Table 8-5
The Sealed Drive Unit will be functionally and environmentally tested as an assembly.
This course has the advantage of evaluating not only the parts in the assembly
which are considered most critical, but also all other parts, m_erials, and
interfaces involved in the unit. The test will amount to a combined parts qualifi-
cation test and a component life capability verification test.
The plan is to test two units by subjecting them to an accelerated functional
program designated a Dynamic Mission Equivalent (DME). This consists of the
series performance of the dynamic mission functions, with the long-time static
portions of the mission profile omitted. A number of DME's will be performed.
8-23
Such a test will provide life and capability data at a point early in the program,
while the performance of an actual mission profile test could not reasonably be
completed within the scheduled life of the program.
8.2.4 DEGRADATION ANALYSIS
Initial computer programming "_ ..... _,_=_ to receive attd process parts test data.
Power aging data are processed to calculate the average, standard deviation, and
skewness of parameter distributions, and to rank them to facilitate selection of
stable parts for flight. The first lot of measurements at time zero (when initial
readings are made for the part being measured) has been received and processed.
Each lot of data will be processed as noted from interim and final measurements
during the power aging tests.
A plan was initiated to check out the computer program and to test the selection
criteria for the ATS degradation analysis. This will be done using 15,000-hour
life test data that have already been collected on other programs. The selection
criteria will be applied to the measurements data taken early in life. The selec-
tion will be made as if choosing the superior parts for flight. The correctness
of the choice will then be either confirmed or refuted by examining the condition
of those parts after 15,000 hours of testing. If faults or shortcomings are
identified in the selection criteria, they will then be modified, as necessary, and
retested. Results of this experiment will be described in a later report.
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SECTION 9
NEW TE CHNOLOGIES
In compliance with the provisions of the New Technologies caluse in the applicable con-
tract, GE has continued to maintain surveillance over the design and development of the
Gravity Gradient Stabilization System for reportable items. One such new technologies
is reported that involves the computer analysis of screening parts data.
The vendor data on parts screened will be processed in accordance with the Hughes
Aircraft Company computer program, as outlined in their specifications. This program
organizes and analyzes parts data that is derived from testing, and presents it in a way
to facilitate selection of the most stable parts by visual scanning. Briefly, the program
is as follows:
The data for all measured parameters for an individual part for as many as four
measurement periods will be punched on an IBM card. As many as four parameters
may be measured per part. Typical parameters include the resistance of a resistor;
the capacitance, dissipation factor and leakage current of a capacitor; leakage current,
forward voltage drop and Beta of a transistor. Data processing for a lot of parts for
each of four time periods consists of calculating the average, standard deviation and
skewness, and printing the parameter values (with part serial number) in order of
magnitude for each of the parameters. Four typical time periods are:
t I Initial Reading
t2 After 240 hours
t 3 After 500 hours
t 4 After 1500 hours
When the data for the first two time periods are received, the rate of change of each
parameter for each part will be calculated and used to determine the time to reach an
arbitrarily assigned end point. This is called a figure of merit. The same procedure
will be followed for the data from the third and fourth time periods. The results are
punched on IBM cards and tabulated by serial number.
The two figures of merit are combined into a quality factor by dividing the square of
the second by the first. This weights the result in favor of the second slope. These
results are also tabulated and put on cards.
The cards from both of the last two operations are then put through the first procedure
to get the distribution parameters and print-out in order of magnitude.
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The Hughes procedure consisted of to make the complete calculation for one parameter
only, the one selected as most significant. The GE program will process all parameters
(as many as four). If the parameters do not all show the same ranking, engineering
decisions will be required at that time.
Hughes is in the process of changing their method of selection. Whether a different
ranking_ results from thp........n_, p_n,,_e_v_. --_-.,-on... _ entirely on tlm end points selected
and on whether there is a significant difference in magnitude of the measured param-
eter at time periods t2 and t 4.
The fundamental question remains, do either of these selection procedures identify
those parts which will fail first in servide. GE-SD has no data to substantiate the
selection process; however, GE is in a position to do this since the Spacecraft Depart-
ment has data from other programs on groups of parts operated at different stress
levels for thousands of hours. The trend tests could be applied to the early data to
determine whether the early failures could be predicted.
This check on the computer analysis is valid only if it can be assumed that the parts
failing under high temperature conditions would be the same ones which would fail
under service conditions. Also, the screening would be based on the changes during
operation at the same stress levels as imposed during the life test. Obviously the
assumption cannot be proved. However, it is an assumption that is made for most
accelerated testing. Also, the fact that the screening stress is the same as the service
stress in this case may affect the correlation.
A considerable number of computer runs would be necessary to check out a program
of this complexity since there are several arbitrary parameters to be selected. If
the first analysis procedure does not give the desired results, it would then be
necessary to write a new program. This might have to be done a total of three times
before a satisfactory program is developed.
The final program would not only rank a group of parts on the basis of each parameter
but would also rank them on the basis of a combination of the measured parameters.
One print-out would be made on gummed paper which could be attached to the part
storage containers to identify the part and show its quality ranking in the lot.
In summary, the new technologies identified here are as follows:
.
.
Use of all parameters (up to four) instead of only one parameter for
ranking and selection.
Trend calculations through the use of the equation
U - x 4
DM =
S2 "
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DM=
U =
X -:
4
S1 =
S2 =
Quality Factor
Upper Specification Limit
Parameter Measured
Slope of Original Trend
Slope of Final Trend
.
e
o
This equation states that the distance to the upper specification limit is
divided by the modified slope, which is weighted in favor of the second slope.
Most significant is the fact that the modified slope retains the sign of the
second slope.
Combination of the individual trend rankings (properly weighted) into a single,
overall quality ranking.
The use of 15,000-hour life test data that have been collected by GE on other
programs to test the selection criteria and constants that have been chosen
for the ATS degradation analysis.
Use of gummed labels, printed from the computer output, to record not only
the part and serial numbers of the item, but also the combined quality ranking
of the item within the lot.
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SECTION10
GLOSSARY
The following is a list of abbreviations and definitions for terms used throughout this
report.
ADTF
ATS-A
ATS-D/E
CPD
Crab Angle
DME
GE-MSD
G2S/ATS
HAC
ITPB
Local Vertical
LOFF
MTBF
MTTF
PCU
Pm
SAS
Scissoring
STEM
Stiction Torque
SVA Fixture
Advanced Damping Test Fixture (used for CPD testing)
Medium Altitude Gravity Gradient Experiment (6000-nautical mile
orbit flight)
Synchronous Altitude Gravity Gradient Experiment (24-hour orbit
flight)
Combination Passive Damper
Out-of-orbit angle flight caused by changes in X-rod angle
Dynamic Mission Equivalent (Accelerated Functional Program}
General Electric Company Missile and Space Division
Gravity Gradient System/ATS
Hughes Aircraft Company
Integrated Test Program Board
Imaginary line extending from the satellite center of mass to the
center of mass of the earth
Low Order Force Fixture (used for CPD testing)
Mean Time Before Failure
Mean Time to Failure
Power Control Unit
Program Information Request/Release, GE documentation
Solar Aspect Sensor
Changing the angle included between the primary booms in a manner
that maintains a symmetrical configuration about the satellite yaw
axis
Storable Tubular Extendable Member
That amount of torque required to overcome the initial effects of
friction
Shock and Vibration Attachment Fixture
i0-I
Thermal Twang
TR
TVCS
Suddenthermal bending which the booms experience in passing
from a region of total eclipse into a region of continuous sunlight
or vice versa
Torsional restraint
TV Camera Subsystem
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APPENDEX A
DIAMAG_ E 1 IC SHAFT SUPPORT -
ANALYTICAL DESCRIPTION
I. ABSTRACT
An analytical description is given for a diamagnetic shaft support, for use in orbiting
satellites. The shaft is provided with unlimited rotation about its axis, supported in stable
equilibrium by frictionless diamagnetic forces. The mathematical model developed for the
diamagnetic shaft support is applied to a complex shaft loading condition, and computer
solutions are presented.
II. INTRODUCTION
This report is intended to provide a useful analytical description of the diamagnetic shaft
support, to be used in the selection of design parameters, and to predict the behavior of the
shaft under various conditions of loading. Figure 1/2 shows the basic elements and general
principle of the diamagnetic shaft support, and defines the axes used in the analysis. An
empirical expression for diamagnetic force is developed, and this is used in the derivation
of an "exact" mathematical model for the suspension system. An approximation of this
model is then developed, which sacrifices little in accuracy, and gains appreciably in use-
fulness. This approximate mathematical model is applied to the rather complex loading
situation present in the ATS damper. Computer solutions of these equations were used to
aid in the design of the diamagnetic shaft support. This report concludes with graphs of the
computer solutions.
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Figure 1/2. Diamagnetic Shaft Support
IH. DIAMAGNETIC FORCES
A. THEORETICAL CONSIDERATIONS
It is not possible to suspend in stable equilibrium a body with a dielectric constant or a
magnetic permeability greater than unity, in a static electric or magnetic field. For electri-
cally charged bodies, this was shown by Earnshaw I in 1842 and is known as Earnshaw's
Theorem. It has been extended by Maxwell 1 and Jeans 1 to the case of magnetic suspension.
The force experienced by a diamagnetic specimen, when immersed in a medium in a non-
uniform magnetic field, has been shown by Trevena2 to be the following:
1 dH 2
dF - (K 2 dvs 2 - K1) ds
where
dF
S
= force on the specimen, in the s-direction
K 2 -- volumetric magnetic susceptibility of specimen
K 1 = volumetric magnetic susceptibility of medium
dH 2
ds - gradient of the square of the field intensity, in the s-direction
dv = the volume of the specimen
For a diamagnetic specimen (with negative susceptibility) immersed in a vacuum (with zero
susceptibility) in the field of a permanent magnet, the force is seen to be in the direction
l.
0
References are given in GE Report No. 63GL130 "Magnetic Bearings" by J.D. McHugh
et al, dated September 27, 1963.
D. H. Trevena - "Static Fields in Electricity and Magnetism v, - Butterworth & Co. Ltd.
19611 p. 232-233
opposite that of the field gradient. That is, the specimen is repelled by the magnet. To find
the net force on a piece of diamagnetic material, the differential forces exerted on all the
differential volumes must be integrated over the entire volume of the piece. Since the field
gradient is difficult to define over the entire volume of the piece, the forces existing between
magnet and specimenwere determined experimentally, for several permanent magnets in
combination with diamagnetic materials.
B. LABORATORY FORCE MEASUREMENTS
Diamagnetic specimens were prepared of bismuth and pyrolytic graphite, using flat plates of
various thicknesses. Several commercially available types of permanent magnets were ob-
tained, and the repulsion forces were measured as a function of the air gap between the mag-
net poles and the diamagnetic plate. Over 100 such tests were performed. Based on these
tests the General Electric Type 5U41B magnet was selected for use in the diamagnetic shaft
support. The results of three typical force measurements are shown in Figures 3/4, 5 and 6.
These tests also show how the force magnitude is affected by the thickness of the diamagnetic
plate, in this case pyrolytic graphite. A plate thickness of 1/4 inch was selected, based on
these tests.
The diamagnetic forces are generally extremely weak, as shown by the test results. The
diamagnetic shaft support will not operate in a 1-g gravitational field, because of the small
support forces available. Special test equipment had to be developed to permit the measure-
ment of these forces.
C. EMPIRICAL EXPRESSION FOR FORCE
For use in analytical design work, an empirical expression was found for the force between
a single magnet and a diamagnetic plate. This expression has the form of a decaying ex-
ponential, and was found by a curve-fitting the following expression to the measured force
(F) vs. air gap (s) characteristics:
F=a+F
O
-Ks
e
4
Figure 3/4. Force vs. Air Gap
Figure 5. Force vs. Air Gap
Figure 6. Force vs. Air Gap
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For a GE 5U41B magnet in combination with pyrolytic graphite, 1/4 inch thick, the ex-
pression becomes
-15s
F = 30 + 270 e
where
F = the repulsion force, dynes
s = air gap, inches
This empirical expression is plotted in Figure 7 and compared with typical test points. The
fit is excellent in the range of air gaps of interest, from 0.01 inch to 0.12 inch.
Figure 7. Force vs. Air Gap - Empirical Expression
IV EXPRESSIONFORMAGNETAIR GAPS
The diamagnetic rings are supportedby forces which vary with air gap. A relationship is re-
quired which expresses the air gap at each of the support magnets as a function of the six
degrees of freedom of the shaft. This relationship is derived below. The designparameters
which describe the configuration are defined by Figure 8.
Let x, y, z = translational displacements of the rotor from the null position, parallel
to the x, y, z axes, respectively, inches
8, _, _ = rotational displacements of the rotor from the null position, about the
x, y, z axes, respectively, radians
S
O
air gap for all magnets in the upper ring, with the rotor in the null
position, inches.
U
O = air gap for all magnets in the lower ring, with the rotor in the null
position, inches
So
1
5
= air gap at the i th magnet of the upper ring, inches.
= air gap at the jth magnet of the lower ring, inches.
If it is assumed that rotor displacements are small, then the air gap at any magnet may be
expressed as follows:
bS. bS. bS. bS. _S. _S.
1 1 1 1 1 1
S. =S +x + +z 8 + +1 o
_U. bU. bU. bU. bU. bU.
---2 +z + 8 --2 +_o +
=U +x +Y byUj o _ 8 _
(i)
10
I _ { _._ _ _Z__C_MFT
oF L_WER I L--. _'_ \ I _ \ _ /f _ OF UPPER
RIN_
L
Figure 8. Design Parameter Definition
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The partial derivatives for translational displacements may be obtained by inspection of
Figure 8, and are indicated in Table 1. The effect of rotational displacements of the rotor
will be derived with the aid of Figure 9, which shows the conditions at a magnet located on
the x-axis of the upper ring (_i = 90°}' when the rotor is tilted about the y-axis through an
angle _.
As shown in Figure 9, the rotor has turned clockwise through an angle +q_, and point B on the
rotor has moved to point C, through a distance
B-C = _ R12 + L7 2 sin(p.
The change in air gap is
AS. = AB.
1
Also, the angle AABC is
R 1
Z ABC = (arctan L-_
Then, in the triangle ABC, the change in air gap may be expressed as follows:
m
_S i = AB = BC cos (LABC)
=_12 + L72 sin ¢ cos (arc tan R1L--_-@)
[ L 7 cos _1
= 12 + L7 2 sin q_l ....
12 + L7 2
= ]L 7 + R 1 tan B1 ]c°s B 1 sin ¢p
L J
= L 1 cos B 1 sin
R 1 sin B 1
+
R12 + L7 2
12
FIXED
MAGI,JET
OF F LOAT I k.,l r4
CONICAL ROTOR,
L 1
L 7
Figure 9. Effect of Rotational Displacement
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Table 1. Air Gap Variations Due to Rotor Displacements
Rotor Upper-Ring Air Gaps Lower-Ring Air Gaps
Displacement S. U.
i J
X
Y
So + x cos 81 sin Ti U + x cos B2 sin a j
S + y _n_ _ _n_ _, U + y cos _ cos
o -- _1 --- zi O 2 j
Z
e
S - z sin fl
o 1 Uo+Z sin_ 2
SO - eL 1 cos _ cos Ti Uo + eL2 cosB2
S + (pL 1 cos B1 sin Ti U - ¢pL 2 cos _2O O
S +0 U +0
O O
COS {2j
sin aj
For small displacements, sin _ may be replaced by q_, and the expression becomes
AS.1 = ¢PL1 cos B 1'
for a magnet originally assumed to be located on the x-axis of the upper ring (_i = 90°)" The
expression may be generalized to apply to any magnet on the upper ring, as follows:
AS.1 = _ L.1 cos B1 sin _i
and the partial derivative of air gap with respect to rotational displacement is:
_S.
1
8_ - L1 cos /_1 sin _i
Similar expressions may be derived for rotations about the x-axis, and also for air gaps at the
lower ring. The results are indicated in Table 1.
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Substitution of these results inlD equations (1) yields the following expressions for the air
gap at any magnet, under six degrees of freedom for rotor displacement:
= + xcosg 1S i SO sin Yi + y cos_ 1
cos Yi - z sin B1 - 8 L 1 cos B1
cos Yi
+ _ L 1 cos B1 sin 7i
U. =U +xcosf3 2] o
sin aj + Y cos_ 2 cos aj
+ z sin _2 + 8 L 2 cos /3 2 cos aj
_ _p L 2 cos /3 2 sin a j
(2)
It is noted that rotations about the z-axis (_b) have no effect on the air gaps.
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V. "EXACT" MATHEMATICAL MODEL OF DIAMAGNETIC SUSPENSION
A. DERIVATION
Let F.
1
G°
J
= The repulsion force exerted on the diamagnetic rotor by the
mag_iet of £1m _ i_h_g, ,,urinal to the _u.,_al surface, dy_,e_.
.th
= The repulsion force exerted on the diamagnetic rotor by the I--
magnet of the lower ring, normal to the comical surface, dynes.
FxI' Fy I' Fzl = Net force exerted on the diamagnetic rotor by the upper ring of
magnets, parallel to the x, y, z axes, respectively, dynes.
Mxl , Myl, Mzl = Net torque exerted on the diamagnetic rotor by the _ ring of
magnets, about the x, y, z axes, respectively, dyne-inches.
Fx2, Fy 2, Fz2 = Net force exerted on the diamagnetic rotor by the lower ring of
magnets, parallel to the x, y, z axes respectively, dynes.
Mx2, My 2, Mz2 = Net torque exerted on the diamagnetic rotor by the lower ring of
magnets, about the x, y, z axes, respectively, dyne-inches.
m = number of magnets in upper ring
n = number of magnets in lower ring
Each magnet in the upper ring exerts a repulsion force F. on the rotor, normal to the1
conical surface. These forces may be summed up to obtain the three components of net force,
and the three components of net torque on the upper diamagnetic ring. By inspection of Figure
8, these net supports are as follows:
Fxl i = I I 1
16
In
Fy I = i_=1 F i cos _1 cos _i
=_ml - F i sin_l
Fzl
=i
m
_ _ FiL7 _o__I _os_q÷ _ _ FiRI _m_I cos_iMxl i i =i
(s)
- Fi L 1 cos /31 cos _i
=i 1
m
My I = ,Z 1 Fi L7 cos _1 sin _ + i=lZ FiR 1 sin_l sin _'i
= Z Fi L 1 cos _'i sin 3_i
i=1
Mzl = 0
Similarly, the diamagnetic supports at the lower ring are expressed as follows:
n,Fx2 = Z G. cos_ sin c_3
I j--1 J 2
Fy2=i = 1 Gj cos _2 cos _j
n
= _ G] sinS 2Fz2 3 i
Mx 2 = _ Gj L 2 cos 8 2 cos (_j
j--1
((4)
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{
n= Gj L 2 cos _2 sin _jMy2 j_-'_l=
Mz2 = 0
In each term of equations (3) and (4) appears the force Fi (or 5), which has been shown
earlier to depend on air gap in the following manner:
F.=a+F
1 o
G.=a+Fj o
(5)
where a, F o, k are parameters determined experimentally.
The expressions for air gap in equations (2) may be substituted into the exponents of
equations (5) to give the individual magnet forces. The resulting expressions may be sub-
stituted into equations (3) and (4) to give the diamagnetic supports as five simultaneous non-
linear equations in five variables, the variables being the five degrees of freedom which des-
cribe the rotor position. As an example of the complexity of these equations, one term of the
Fxl equation will be written: the term corresponding to magnet number 3.
-ks ° -k xcosB 1 sin 73 -k y cos /31 cos _'3• . .+ a+Foe e e x
+kzsin#S 1 + k 0L1 coS_l cos _ 3 -keeL1 cos#S1 sin _ 3
xe e e ]
x cos_l sin _3 + " " "
A design which has, for example, 8 magnets in each ring would be described by five Blmul-
taneous equations, each containing 16 terms similar to the one written above, plus additional
terms corresponding to external and internal force and torque loads on the rotor. Am shown,
the variables appear in the exponents of these terms.
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The solution of these equationsmay be accomplishedby a digital computer, using iterative
computation techniques, but at great expense.
B. EXAMPLE OF "EXACT' MATHEMATICAL MODEL
In order to show the general shape of the support characteristics, a simple example will be
used. In this example, it will be assumed for simplicity that the rotor has only one degree of
freedom, namely, rotation (_) about the y-axis. Further assumptions are as follows:
m = n = 8 magnets in each ring
All magnets equally spaced.
Cone half angle B 1 = g 2 = 20o
L 1 = L 2 = 5inches
The force vs. air gap characteristic for a single magnet is
F.=a+F
1 0
-k s.
I
e
- 15s.
1
F. = 30 + 270 e dynes
1
where
S. = air gap, inches
1
All air gaps are initially set at S = . 050 inches
0
Solution:
x=y=z =0
First consider the upper ring:
Air gap = Si = So + _ L1 cosBl sin 9_i
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Force = F. = a + F
i o
-k s.
1
e
= 30 + 270 e
-15 S
0 -15 L I
e
cos _1 sin 71
= 30 , 270 e -15 a osn)
"- e
-15(5) cos 20° sin 71
-7o.5 sin h _
= 30+ 128 e dynes
Also, the maximum rotation before closing the air gap is
O-S
o -.050
¢_= L I cos B1 sin 9_i - 5 (.94) (1)
= -.01065 radians
(= O.61 degrees)
Calcu!._tions were made for d in. 002 radian increments.
It was calculated thatFxl = Fy 1 = Fzl = Mxl = 0
The results of calculations for My 1 are as follows:
My= My I + My 2
m
: _ FiL1oos_1 sin _i
Myl i = 1
dyne-inches
m
My2 = i =1E G.j L 2 COS f12 sin c_j = My I
2O
The values for M have been calculated and converted to dyne-centimeters and plotted vs.
Y
angular displacement ¢_(Figure 10). The limiting values for angular displacement are shown,
assuming stops are used to provide a magnet gap of at least ° 010 inches. The slope of the
characteristic at the origin is plotted for later reference.
21
Figure 10o Support Characteristics -"Exact" Model
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VI. "APPROXIMATE" MATHEMATICAL MODEL OF DIAMAGNETIC SUSPENSION
A. DERIVATION
The plotted results of the simplified example C'Exact" Mathematical Model) suggest that a
linear approximation of the suspension characteristics would be very close to the exact
characteristic. This linear approximation would be defined by the slope of the exact char-
acteristic at the origin. In the example shown, the linear approximation would yield results
about 5 percent more conservative than the "exact" analysis.
In the approximate mathematical model to be developed, it will be assumed that the rotor has
only three degrees of freedom in addition to rotation about the z-axis, instead of five. These
three displacements will be axial displacement (z), radial displacement (x), and an angular
displacement _) about the y-axis. This constitutes the motion resulting from the most
severe combination of loads applied to the rotor. Under these conditions, combinations of
external cocking torques and radial and axial forces add together to increase the load to be
supported by a given magnet. Hence, this selection of motions is the most conservative (and
the necessary) approach to take for design of the suspension.
In the approximate mathematical model, we find the slopes of the diamagnetic characteristics
at the origin, and assume that these slopes remain constant over the entire range of displace-
ments. For the radial force exerted on the rotor in the x-direction by the upper ring of
magnets, this is expressed as follows:
1° o ]_Fx1Fxl Fxl + I x + O +-_7--zj° z (6)
From equation (3),
m
= _1 Fi cos /_1 sin _iFxl i =
23
m= _ (a+ Fo e
• -
1=1
-k s.
1) cos 81 sin %'i
=aeos /31IsinT1 +" " "+ sinTml
r
l _kAs 1
-kso cos _1 e sin %'1
e
+ F o
_oOO + e
At origin,
Fxl
=0
o
Fx I -k s o
------ = F e cos_ 1
_x o
_s 1
sin 71 _x
- kASm 5sin 1
- ke sin _m _ x
From Table 1, we have
_S.
= cos _1 sin %'i
5x
Therefore
Fx 1 -k s o 2
------- =-F k e cos /31
5x o e-kASl
At the origin,
=As = • • • = As m = 0ASl 2
-kAs
2 m 2
sin 71 + + e sin 7• • • m
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-kA s I -kA s 2 -kA s m
e =e =...=e =1
_ k e cos /31 sin _'1 + + sin
= -Fo " " " }'m
0
Let it now be assumed that the m magnets are equally spaced. Under this assumption, as
will be shown in Appendix A, the expression within the brackets reduces to 1/2 m. The
summation of m terms may now be expressed more compactly as follows:
8xSFXl] zl -k s o 2 81
=--mF ke cos
O
O
Next, we examine
8 Fxl
8F_ -ks °
-F e
8_ o
COS
-kAs 1
ke
8s 1
sin_z _(p
-kA s
m
-ke sin_
From Table 1,
_S.
1
_-Z = LZ cos 8z sinai
Therefore,
8 Fxl -k s O
--L 1 F ° ke
2
COS
.2
sin
_1+. • .+e
-kAs
m .2
sm m]
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As before, at the origin, and for equally spaced magnets,
_ J O - L1 m F ° k e o C°S 2 _I
Next, we examine
-- xl
_Z
(s)
Fxl -kso
_z = Fo e cos /31
_SSl -ASm m
--- -ke sin_m 8zsin 71 _ z " " "
From Table 1,
_S.
1
- sin
bz I
Therefore,
Fxl -k so
-+F ke
8z o
At the origin,
sin /31 cos /_1 -k_ sI -kA sme sin_l+... +e
-k s
0
k e sin BI cos B1 sin 71 +... + sin 7m ]
Fxl t8z
0
= 0, for equally spaced magnets.
(9)
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Equations (7), (8),and (9)may be substitutedinto equation (6)to obtain the following
result:
1 -k so 1
Fxl = - m F k e c°s2 _1 x
1-L 1 _ m F ° k e cos _1
Fxl :-K 1 (x + L 1 g)) (10)
where
-ks
1 o 2
K 1 =_ m F ° k e cos _1 ('11)
Equation (10) expresses the diamagnetic radial restoring force exerted on the rotor by the
upper ring of magnets, for three degrees of rotor freedom (x, _, z). Equation (11) represents
the radial stiffness of the suspension, for the upper ring.
A similar derivation for the lower ring of magnets yields the following result:
Fx2 = - K 2 (x-L 2 ¢p) (12)
where
-k u
1 o 2
K2 =2 n F ° k e cos _2 (13)
Next, we derive the expression for the diamagnetic restoring torque exerted on the rotor by
the upper ring.
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04)
From equation (3),
m
Myl= i=l
Fi L1 cos /31 sin _/i
m
i=l
=aL 1
-k s.
(a + F o e i) L 1 cos _I
cos /3 1 I sin
+ Fo L 1 e
-ks
o
cos
+ e
At origin,
MYllo
=0
__--_= 0 + F L I
5x o
-k s
O
e cos/31 I_ -kASl
ke
5s 1
...,...---- a • • •
sin__ _x %
From Table 1, we have
Si
------- -" COS _
5x 1
sin 7 i
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Therefore,
-k s
o 2
= - L 1 F ° k e cos
-kASl . 2 -kAs m . 2
sm T1 + " " " + e sm
At the origin,
As 1 = As 2 = ... = As = 0m
-kAs I -kA s 2 -kAs m
e =e = ... =e = 1
o f mlx = -L 1 F ° k e cos fll in2 2J _i +"" + sin
0
Let it now be assumed that the m magnets are equally spaced. As before,
_Y_!] -k s o 2
= _ 1 k e cos fll
_x Jo L1 2 m F°
(15)
Next we examine the variation of My 1 with respect to _.
r"
-k so | - kA s1
0 + F° L 1 e cos /31
_¢p = [-ke
-kAs m $ Sm ]-ke sin )'m _¢p
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From Table 1, we have
_S.
1
_- L 1 cos _1
Tlie-ee_ore,
2
= _ L1
-k s
o 2
F k e cos
O
-ka s
m
sin 2 71 +...+ e sin 2 Ym
At the origin,
_I -k so
= _ LI 2
_(P .]o F°ke
2
COS
For equally spaced magnets,
_I = _ I -k s o
_ Jo LI 2 7 m Fok e
2
COS (16)
With respect to axial displacement z, the diamagnetic moment varies as follows:
-k So I- -kASl
_Myl =F L 1 e cos /31 ke
_z o
s 1 - kZ_ m
---... -ke
sin71 _z
In,
sinTm _z
By Table 1,
[
M -k s |-kA s1
_"'yl _ _LIF ke oZ - 0 COS _1 [o
-kAs
m
sin71(-sin/3i)+ ... + e
3O
Io
At origin,
_z ]o
_z ]o
[ ]_k S o
Isin 9'1 + + sin |=+L F ke sin E1 cosfll " " " _m1 o L J
= 0 for equally spaced magnets. O7)
Equations (15), (16), and (17) may be substituted into equation (14) to give the following:
1 - kSo 2 1My 1 = -L 1 _ m F ° ke cos /_1 x
- _ m F ke cos E1 _ + 0 zO
My I = -L 1 K 1 (x+L 1 cp) (18)
where
-ks
1 o 2
K 1 =_ m Fo k e cos B1 (19)
Equation (18) expresses the diamagnetic restoring torque exerted on the rotor by the upper
ring of magnets, for three degrees of rotor freedom (x, _, z). A similar derivation for the
lower ring of magnets yields the following result:
My 2 = -L 2 K2 (-x+L 2 {p) (20)
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where
-k u
1 o 2
K2 =2nFo ke cos _2 (21)
wh,___v"-_._*'" (x + L 1 _ appears both in equation (10) and in equation (18).
radial displacement of a point on the rotor axis, located at a distance L 1
We define this displacement as follows:
It represents the
above the origin.
x 1 = x+ L 1 _o (22)
Equations (10) and (18) may now be written:
= _ru x (23)
My 1 = L1 Fxl (24)
Corresponding relationships for the lower ring are:
x 2 = x- L 2 _p (25)
Fx 2 = _K2 x2 (26)
My 2 = _ L2 Fx 2 (27)
As suggested by equations (22) through (27), the upper ring of magnets may be considered to
be replaced by a single radial force (Fxl) acting at a distance L 1 above the origin. The lower
ring of magnets may be replaced by a single radial force (Fx2) acting at a distance L 2 below
the origin. This simple concept is the essence of the approximate mathematical model.
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It now remains to derive the expression for the axial force exerted on the rotor by the upper
and lower rings of magnets. For the upper ring, from equation (3)
m
Fzl--.E - Fism
1=1
m -k S.
1)
= E -(a+F ° e sinE, 1
i=l
= -m a sint] 1 - F o e -kS [ -kAS 1 -kASmlo sin E 1 e +...+e
At the origin,
1 _ Fzl]x 5 Fzl ]Fzl = Fz o + _ XJo + "_-_ o
ksIoe
Fzl - k So
= -F e sin /31
_x o
ooo -kA Sm m_S 1
-k e 5x
(2S)
From Table i,
_S.
1 _ cos B sin
_x i h
5Fzl -k SO
--=+F ke
_X O
cos fl 1 I e-k_S1
-kAs
m
sin_i+ ...+c sin 7m ]
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At the origin,
-k s
0ke
sin _1 cosfl 1 Isin 71 +... + sin _m]
_zl
t = 0, for equally spaced magnets
o
(29)
_Fzl
-+ F
_o o
F
-k s o |-k_ s 1
k e sin _1 Lo
-1
Sl -kA Sm _ Sm /
_ +...+e _ ]
From Table 1,
_S.
1
- L 1 cos _1 sinai
_Fzl
At origin t
-k s
O
- + L 1 F oke sinfll cos /_1
e kA s 1 -l_s msin _1 + ... + e sin _m]
Fzl ]
-ks
0
=+L1Foke sin fllCOS fll
Fzl
Fzl
_z
]o = O, for equally spaced magnets
-k s
O
-+ F ke sin81,0 e-kASl
S1 -k_ s m
--+...+e
_z  Sm]_z
(30)
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From Table It
_S.
1
_z
_Fzl -k S '_ [e-kAS1 -kAS
O 2 m
=-F ke sin B. +... +e
_z o
At the origin,
- F ° k e sin _ 1 m
= - mF oke ---° sin Z _1 (31)
Equations (29), (30), and (31) may be substituted into equation (28) to obtain the axial force
exerted on the r_otor by the upper ring:
Fzl = -m sin 131 a+Fo e - Foke sin z (32)
For the lower ring,
Fz2 -- + n sin _2 + F ° e - n F oke sin 2 82 z (33)
The total axial force (Fz) is
F z = Fzl + Fz2
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-kS J
= +F z - m sin /31 + F ° e o
m -kS ]
o 2
Fo ke sin _i
.J
For the special case where
Z m
n sin
"ku° 1a+F ° e
I -ku 1nFok e o . 2sm 82
L J
Z (34)
m = 11
--
S -- u
O O
Then
-k S 2
F = 0 - 2mF k e sin z
Z O
F =-K z
Z Z
(35)
where
-k S
= 2 m F k e o sin 2 ,-B1K Z O (36)
Equation (36) represents the axial stiffness of the diamagnetic suspension (both rings).
The result of an external axial force P
Z
of the applied force:
P
Z
Z _
K
Z
36
is the axial displacement of the rotor in the direction
(37)
This axial motion effectively changes the initial air gap settings for the upper and lower
rings, thereby causing the radial stiffness to increase for one ring, and decrease for the
other.
AS = - z Sin _1 =
P sin /_IZ
K
z
AUo = + z sin_B 2 =+
Pz sin 2
K
Z
Equations (19) and (21), representing the radial stiffness at the upper and the lower rings
should then be modified as follows:
1 -k (So - z sin /31) 2
= k e cos /_iK 1 _ m F ° (38)
1 -k(u +zsin 2 )o 2
K 2 =_ n Fo k e cos /_2 (39)
B. SUMMARY OF "APPROXIMATE" MATHEMATICAL MODEL
The philosophy and equations describing the approximate mathematical model are summarized
below. The general approximation is that the diamagnetic supports vary linearly with rotor
displacement, at the same rate as at the origin. It is assumed throughout that the magnets of
each ring are uniformly spaced. In addition, the expression for axial stiffness (equation 36)
assumes identical designs for upper and lower rings. The equation numbers originally used
are repeated in this section, for easier reference to the derivations.
The axial stiffness is:
-kS
0 . 2
Kz = 2 m Fo k e sm fll (36)
37
Axial rotor motion depends on external axial force P :
z
P
Z
z=_ -
Z
(37)
The radial stiffnesses at the upper and lower rings are then
i -k(So - z sin_i) 2
= k e cos
_n F° (38)
1 -k(u ° + z sin _2 ) 2
= k e cos _2 (39)K2 _ n F °
The upper and lower rings may then be considered to be replaced by radial forces (Fxl, Fx2)
acting at "effective" distances (L1, L2) above and below the origin, at which points the
radial displacements of the rotor are:
x 1 = x + L 1 _p (22)
x 2 = x- L 2 _p (25)
The diamagnetic radial forces on the rotor are
rx 1 = _ K1 xl (23)
Fx 2 = _ K2 x2 (26)
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The corresponding moments on the rotor are
My I = L 1 Fxl (24)
My 2 = - L 2 Fx2 (27)
By these equations and the equilibrium equations of basic statics, the ability of the diamagnetic
suspension to support external shaft loads may be readily determined. In the next section the
equilibrium equations for the rotor will be derived for a more complex loading situation, in-
volving a magnetic attraction force load which varies with rotor displacement.
39
VII. APPLICATION OF MATHEMATICAL MODEL TO DESIGN PROBLEM
In this section the approximate mathematical model will be used in the design of a diamagnetic
suspension system which supports a shaft loaded by external constant torques and forces
and by an internal magnetic attraction force which varies with rotor displacement. The
directions and points of application of these loads are defined by Figure 11.
The equilibrium equations for this system, and the conditions under which this equilibrium
is stable (or unstable) will be derived. Then, expressions will be written to show the
amount of clearance existing at both the lower and upper magnet rings, for any combination
of external load torques and forces.
For the system shown in Figure 11, the total potential energy, V, stored in the rotor is
given by
V=-/FxdX-fVI d_y -/FzdZ (40)
where
F x = Fxl+Fx2+F L+ P (41)
My= L 1Fxl - L2Fx2+ L3FL- Q-PL4 (42)
The lateral force load, F L, is radial, and has been found experimentally to vary linearly
with displacement from null:
F L = +K 3x L, wherex L=x+ L 3¢p (43)
By equations (23) and (26):
Fxl = -K lx 1, where x l=x+ L 1_0 (23)
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Fx2 = -K2x2, wherex 2=x- L 2g) (26)
By combining these relationships, the following results are obtained:
-F v= (K 1 +K 2 -K 3 ) x+(K 1L I-K 2L 2 -K 3L 3) g) - P
-My = (K1L 1 -K2L2-K3L3)x+(K1L12+ K2L22-K3L32)_
(44)
+ (Q + PL4) (45)
-F = K z - P (46)
Z Z Z
Equilibrium is established for the three degrees of freedom, if the potential energy gradients
are zero.
_V
- 0 = - F (47)
8x x
8V _ 0= - M (48)
8(p y
_V
- 0 = - F (49)
5z z
Therefore, the equilibrium equations become:
(K 1 + K 2 - K3) x + (KIL 1 - K2L 2 - K3L3) (p
(K 1L 1-K 2L 2 -K 3L3) x+(KIL12+K2L22
= p (50)
-K3L32 ) (P =- (Q+ PL 4) (51)
K z = p (52)
Z Z
Solution of these three simultaneous equations will yield the three components of rotor
displacement (x, _, z) for any combination of external loads (P, Q, Pz ), and for any
specified value for the lateral force load gradient K 3.
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These compo
X
tents are
P
(Q + PL 4)
_Zlh - K2L2- K3L3)
(KI5 2 ÷K2L22_Z3½2)
(KI +K2 - K3) (KI _ - K2L2 - K3L3)
(KIL 1 - K2L 2 - K3L3) (Klh 2+ K2L22 - K3L32)
(53)
Z _
(KI+K2-K3)
CK1 L 1 - K 2 L 2 - Z 3 L 3)
P
-(Q+ PL4)
(K1 + K2 - K3) (KILl - K2L2 - K3L3) I( IL 1 -K2L 2 -K3L 3) (K1L1 + K2L22 -K3L32)
P
Z
K
Z
(54)
(55)
For the equilibrium to be stable, the determinant of the equilibrium equations must be
positive:
(K 1 + K 2 - K3)
(K1L 1 - K2L 2 - K3L 3 )
0
(K1L 1 -K2L 2 - K3L3) 0
(KIL12 + K2L22 - K3L32 ) 0
0 K
Z
>0 (56)
Since the axial stiffness,Kz, is positive, the stabilitycriterion becomes
D
(K 1 + K 2 - K3)
(KIL 1 -K 2L 2 -K 3L 3)
(K 1L 1 -K2L 2 -K 3L 3)
(K1L12 + K2L22 - K3 L32).
> 0 (57)
43
It is noted that equilibrium positions may be computed by equations (53) through (55), whether
or not the stability criterion is satisfied. However, the results are meaningful only ff the
stability criterion is satisfied, because otherwise the solution represents a position of
unstable equilibrium.
._'+n,,,,....... ,_m,_,,,o_-_ *_,,........._t...ul= the IJny_.ual........ clearances existing between suspension magnets and
diamagnetic rotors. Using equations (53) and (54), the deviations from initial air gaps are
represented by x 1 and x 2 as follows:
x 1 = x + L 1
1
Xl D
P I- K2 (L1 + L2) (L4 - L2) + K3 (L3
x2=x- L 2
x2= _ Q
P
(LI+ L2) -K 3 (L2+ L3) 1 +
K (L 1+ L 2) (L 4+ L 1) -K 3 (L 3
where D is given by equation (57).
+ L4) (L2+ L3) ]
(58)
(59)
The clearance between the upper magnet ring and the rotor is
!
cLI --So - fxl[ (60)
At the lower magnet ring,
!
cL2 --U-o Ix21 (61)
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It is customary to provide stops which prevent the rotor from approaching the magnet poles
closer than some tolerable clearance. The remaining clearance between stops is then
CL 1 = S - TOL -IXll (62)O
CL2 = Uo - TOL -Ix2i
at the upper and lower stops, respectively.
The magnitudes of CL 1 and CL 2 are a measure of the ability of the diamagnetic suspension
to support the shaft under various loading conditions and for various values for the design
parameters. A computer program was written to calculate C L 1 and C L2 by the steps
outlined above. In Figures 12 through 24 several curves are presented which show the
minimum clearance existing for a particular combination of design parameters and loads.
In these plots, the minimum clearance is plotted vs. the lateral attraction force gradient
load caused by the magnetic device. This parameter, K3, is very critical; large values of
K3 cause the suspension to become unstable. The ability of the suspension system to
support various load forces and torques is clearly shown by the curves. The curves
indicate the number of magnets required and the proper location (L3) for the lateral force
load, for various specified values for the external loads.
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Figure 12. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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Figure 13. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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Figure 14. Rotor Clearancevs. Lateral Force Gradient - ComputerResults
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Figure 15. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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Figure 16. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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Figure 17. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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Figure 18. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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Figure 20. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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Figure 21, Rotor Clearancevs, Lateral Force Gradient - Computer Results
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Figure 22. Rotor Clearance VSo Lateral Force Gradient - Computer Results
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Figure 23. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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Figure 24. Rotor Clearance vs. Lateral Force Gradient - Computer Results
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VHI. EVALUATION OF TRIG FUNCTION
It will be shown that
2 2 2 1
sin 71+sin 72+ ...+sin 7m= _-m
for equally spaced magnets. Since the circle is thus divided into m equal parts, the
function may be written
in
Z sin 2
k=l
k 2_' = Z -cos2 -- 2_'
m =1 m
1 1
2 2
In
k 4 y
Z cos -
m
k=l
where
1 1
= -m - C2
4_ 4Y
C = cos -- + cos 2 -- +
m m
4_ 4_
... + COS (m- i) +cosm--
m m
2_ 2y 2y
C2 sin - 2 cos2 -- sin --
m In m
+ 2 cos 4 2__ sin 2--X-_
in In
+ 2 cos 6 2____._sin 2._.._
in Ill
+ 2 cos 2 (m-l) 21r sin 2.._y
in in
21T 21r
+2 cos2 m --sin--
In In
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2_ 2_
sin 3 _ - sin
m m
2y 2y
+ sin5 _ - sin3
m m
2y 2y
sin7--- sin5
m Ill
+ sin(2m-l)
2_
in
217
+ sin (2m+l) m
sin (2 m -3) --
217
m
2_
sin (2m-l) m
sin (2m+ 1) 2____ sin --
m
= 2 cos
2_
In
(2m+ 2) --
2_
(2m 2m sin 2 m
m+l
"- 200S
m
sin2 _r
C = cos
2_
sin --
m
C = 0 for m ->
2_ sin2y
m+l
2y
m
3 magnets
Therefore,
.2 .2 .2 1
sm _/1 +sm y 2 + " " " +sm y m - 2
for m > 3 magnets
-- -- In
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